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CINGULAR WIRELESS LLC FOURTH QUARTERLY  
E911 IMPLEMENTATION REPORT FOR GSM NETWORKS 

Cingular Wireless LLC (“Cingular”), by its attorneys and pursuant to the October 12, 

2001 Order in this proceeding,1 hereby submits its Fourth Quarterly E911 Implementation 

Report concerning the status of its Phase I and Phase II E911 implementation efforts in its GSM 

markets.  Most of the information provided in Cingular’s “Third Quarterly E911 Implementation 

Report for GSM Networks” (“Third Report”), filed on August 1, 2002, and supplemented on 

October 1, 2002 (“Supplement”), remains unchanged.  Those filings are hereby incorporated by 

reference.  The instant Report is limited to updating information that has changed since the filing 

of the Third Report and Supplement. 

I. PHASE I AND PHASE II PSAP REQUESTS 

Cingular continues to make significant progress in its efforts to deploy Phase I location 

capability services.  To date, Cingular has received 1,021 PSAP requests for Phase I service.  Of 

those requests, 973 (95.3%) are in service or in progress and 48 (4.7%) are on hold.  Reasons for 

                                                 
1 Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 

Emergency Calling Systems; Request for Waiver by Cingular Wireless LLC, CC Docket No. 94-
102, Order, 16 F.C.C.R. 18305 (2001), recon. pending (“Order”). 
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placing requests on hold include, inter alia, PSAP failure to respond to Cingular's PSAP Profile 

form2 and ongoing negotiation of service agreements.  Cingular notes that the number of requests 

on hold has remained essentially the same throughout the year.  Most of these requests were 

received over two years ago, and some were received as much as five years ago.  Many of these 

requests could be deemed invalid, but Cingular continues to work with the PSAPs associated 

with the requests to resolve outstanding issues.  Specific detail regarding Phase I requests for 

Cingular’s GSM and TDMA markets, including the specific reasons underlying each request 

pending for more than six months, is included in Attachment B to this Report. 

To date, Cingular has received a total of 83 requests for Phase II service for GSM 

networks in the following states: California, Connecticut, Georgia, Nevada, New Jersey, North 

Carolina, South Carolina, Tennessee, and Washington.  As of September 30, 2002, 64 requests 

for Phase II service have been pending for more than six months, and two requests have been 

deemed invalid.  Cingular has provided specific details regarding the validity of those requests in 

Attachment C to this Report.  By carefully reviewing the information included in the responses 

returned by some PSAPs, Cingular has classified each request for Phase II service as valid, 

invalid, or pending.  The pending category includes those requests which require follow-up 

because the PSAP Profile form either has not been completed and returned or does not fully 

demonstrate PSAP readiness.  Several PSAPs have rescinded their requests. 

In Cingular’s Third Quarterly E911 Implementation Report for GSM Networks, filed 

August 1, 2002, Cingular reported that it was delivering Interim Phase II data (derived from its 

Safety Net solution) from a limited number of cells to the San Francisco PSAP.  In September 

                                                 
2 Cingular developed this form to assist in determining PSAP readiness and to facilitate 

Phase II planning.  The form requests the information deemed relevant by the City of Richardson 
Order for determining the validity of a request for Phase II service.  See Petition of City of 
Richardson, Texas, CC Docket No. 94-102, Order, 16 F.C.C.R. 18982 (2001).  See Attachment 
A. 
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2002, Cingular’s system began sending this data from all cell sites serving the San Francisco 

PSAP.  The San Francisco PSAP did not want to receive data from all cell sites and requested 

that Cingular cease sending this Phase II data.  Cingular’s vendor recently corrected the problem 

and Cingular is prepared to begin again the delivery of such Interim Phase II data from any or all 

cell sites as directed by the PSAP. 

II. STATUS OF PHASE II DEPLOYMENT AND TESTNG 

A. E-OTD-Capable Handset Deployment 

As discussed in the Supplement, Cingular has sold a number Motorola V60gi handsets, 

which are E-OTD-capable.  Because of the proprietary nature of E-OTD handset rate activation 

data, Cingular is providing this data under separate cover with a request for confidential 

treatment.  To date, less than 100 percent of the new digital GSM handsets being activated 

nationwide are E-OTD-capable. 

B. E-OTD Testing  

Cingular continues to participate actively in the GSM Working Group (“Group”).  The 

Group has conducted two more meetings since the Third Report was filed, and continues to 

pursue E-OTD testing on various network infrastructures.  In addition and as discussed in the 

Supplement, Cingular has completed a field trial of TruePosition’s network-based GSM solution 

in Wilmington, Delaware.  The trial took place on October 23-24, 2002 and included 17 sites that 

covered an approximately 20 square mile suburban area.  The trial consisted of more than 1,500 

test calls made at 126 separate locations.  These calls were distributed randomly among 

stationary, in-motion, and in-building locations.  The raw data, which indicates that the system 

exceeded the FCC's network-based solution accuracy standards, is currently being post-

processed and the final results analyzed.  These results should provide a first step in the 

evaluation of how well TruePosition's network-based solution interfaces with the GSM call 
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processing methodology.  Cingular will provide an additional update containing the final results 

of the field trial and the status of its E-OTD deployment as soon as the results are available. 

 

      Respectfully submitted, 

CINGULAR WIRELESS LLC 

By:  /s/   
J. R. Carbonell 
Carol L. Tacker 
David G. Richards 
5565 Glenridge Connector 
Suite 1700 
Atlanta, GA  30342 
(404) 236-5543 
 
Its Attorneys 

 
November 1, 2002 
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 Attachment B 
 
 
 
 
 
 
 
 
 

PHASE I PSAP REQUESTS 



Cingular Wireless Phase I Implementation Status - Alabama as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Autuga Co 6 No request
Baldwin Co 1 05/01/99 01/01/00
Barbour Co 5 Licensed but no sites
Blount Co 5 Licensed but no sites
Bulloch Co 5 Licensed but no sites
Butler Co 6 No request
Calhoun Co 1 05/01/99 01/01/00
Cherokee Co 5 Licensed but no sites
Choctaw Co 5 Licensed but no sites
Clarke Co 6 No request
Clay Co 1 07/01/00 12/31/00 YES
Cleburne Co 1 02/01/00 12/31/00
Coffee Co 5 Licensed but no sites
Colbert Co 6 No request
Conecuh Co 6 No request
Coosa Co 5 Licensed but no sites
Covington Co 5 Licensed but no sites
Crenshaw Co 5 Licensed but no sites
Dale Co 5 Licensed but no sites
Dallas Co 1 05/15/01 12/01/01
Dekalb Co 5 Licensed but no sites
Elmore Co 1 04/01/99 01/01/01
Escambia Co 1 07/01/99 01/01/01
Escambia Co, FL 1 04/24/00 03/16/01
Etowah Co 1 03/01/99 01/01/01
Fayette Co 1 01/01/00 05/22/01
Franklin Co 1 01/01/01 05/31/01 YES
Geneva Co 5 Licensed but no sites
Greene Co 6 No request
Hale Co 1 05/01/99 01/01/00
Henry Co 5 Licensed but no sites

Houston Co 3 05/10/01 YES
Waiting for TCS to resolve 
ESRK issues TCS

Jackson Co 1 11/01/99 02/14/02
Jefferson Co 1 01/01/00 06/29/01
Jefferson Co - Birmingham 1 04/01/01 07/01/01 YES
Jefferson Co - Fairfield City 1 01/01/00 01/01/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Alabama as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Jefferson Co - Gardendale 
City 1 10/01/00 12/31/00 YES
Jefferson Co - Homewood 
City 1 06/01/97 01/01/00
Jefferson Co - Hoover City 1 01/31/02 02/01/02 YES
Jefferson Co - Hueytown 1 04/30/01 06/01/01 YES
Jefferson Co - Leeds City 1 12/01/99 12/31/00
Jefferson Co - Mountain 
Brook City 1 04/24/01 07/01/01 YES
Jefferson Co - Pleasant 
Grove 1 09/01/00 12/31/00 YES
Jefferson Co - Tarrant 1 11/01/99 12/31/00

Jefferson Co - Vestavia City 1 11/01/99 12/31/00
Lamar Co 1 11/01/97 01/11/01
Lauderdale Co 1 09/01/00 12/31/00 YES
Lawrence Co 6 No request
Lee Co 1 09/01/98 01/01/00
Limestone Co 1 03/01/97 01/01/00
Lowndes Co 1 05/14/01 12/02/01
Macon Co 6 No request
Madison Co 1 11/01/97 01/01/00
Marengo Co 5 Licensed but no sites
Marion Co 1 11/01/00 01/11/01 YES

Marshall Co 3 02/01/97 YES PSAP waiting for CPE upgrade Jursidiction
Mobile Co 1 06/01/99 12/31/00
Monroe Co 6 No request
Montgomery Co 1 07/01/99 12/31/00
Montgomery Co - City of 
Montgomery 1 07/01/99 12/31/00
Morgan Co 1 12/01/99 12/31/00

Okaloosa Co, FL 3 06/22/01 YES

County needs CPE upgrade to 
interface with NCAS solution, 
Decided to put request on hold Jursidiction

Perry Co 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Alabama as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Pickens Co 1 09/01/00 02/15/02
Randolph Co 1 10/01/00 04/10/01 YES
Russell Co 6 No request
Santa Rosa Co, FL 1 10/08/97 03/16/01
Shelby Co 1 10/01/00 12/31/00 YES
St Clair Co 1 02/01/00 12/31/00
Sumpter Co 1 07/01/00 12/31/00
Talladega Co 1 03/01/00 12/31/00
Tallapoosa Co 5 Licensed but no sites
Tuscaloosa Co 1 11/01/97 12/31/00
Walker Co 1 06/01/99 12/31/00
Walton Co, FL 6 No request
Washington Co 6 No request
Wilcox Co 5 Licensed but no sites
Winston Co 1 04/01/00 01/11/01

Totals 78 49 46 1 2 12

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Arizona as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Mohave Co 6 No request

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Arkansas as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Arkansas Co 6 No request
Ashley Co 6 No request

Baxter Co 3 04/23/01 YES

LEC issue resolved. TCAP 
issue resolved. Trunks 
ordered. LEC's facilities won't 
be ready until 8/9/02 LEC

Benton Co 1 03/01/01 11/30/01
Boone Co 1 06/04/01 09/24/02
Bradley Co 6 No request
Calhoun Co 6 No request

Carroll Co 2 07/09/01 YES

LEC issue resolved. TCAP 
issue resolved. Trunks are in. 
Waiting on TCS for signaling 
sequence

Cingular/Lucent/
TCS

Chicot Co 2 06/15/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cingular and 
Lucent. 6/25/02 Continued 
TCAP issues. 
Cingular/Lucent/TCS on going 
resolution in progress

Cingular/Lucent/
TCS

Clark Co 2 03/22/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cingular and 
Lucent. 6/25/02 Continued 
TCAP issues. 
Cingular/Lucent/TCS on going 
resolution in progress. 7/29-
TCAP issue resolved

Cingular/Lucent/
TCS

Clay Co 6 No request
Cleburne Co 6 No request
Cleveland Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Arkansas as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Conway Co 2 06/13/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cing & Lucent. 7/29-
TCAP issue resolved. Trunks 
ordered. 9/27-Drive testing sch 
for 1st wk of October

Cingular/Lucent/
TCS

Craighead Co 1 06/15/01 09/17/02

Crawford Co 2 04/16/01 YES

LEC issue resolved. TCAP 
issue resolved. Trunks are in. 
Waiting on TCS for signaling 
sequence. 9/27-Testing 
scheduled for 10/7/02 TCS

Cross Co 2 06/15/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. 6/25 Continued TCAP 
issues. Cingular/Lucent/TCS 
on going resolution in progress. 
9/27-Traffic plan not returned 
from PSAP. TCS follow up

Cingular/Lucent/
TCS

Dallas Co 2 09/24/01 YES

LEC issue resolved. TCAP 
issue resolved. Trunks are in. 
Waiting on TCS for signaling 
sequence TCS

Desha Co 2 10/03/01 YES

LEC issue resolved. TCAP 
issue resolved. Trunks are in. 
9/27-Signaling sequence 
received. Forwarded to DT Cingular

Drew Co 6 No request
Faulkner Co 6 No request
Franklin Co 6 No request
Fulton Co 6 No request
Garland Co 1 04/19/01 09/26/02
Grant Co 4 09/18/02 YES Within 6 month window

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Arkansas as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Greene Co 2 06/15/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cingular and 
Lucent. 6/25/02 Continued 
TCAP issues. 
Cingular/Lucent/TCS on going 
resolution in progress

Cingular/Lucent/
TCS

Hot Springs Co 1 02/14/01 07/29/02
Independence Co 1 03/10/01 05/15/01 YES
Izard Co 6 No request
Jackson Co 6 No request
Jefferson Co 1 04/20/01 08/23/02
Johnson Co 5 Licensed but no sites
Lawrence Co 6 No request

Lee Co 4 04/24/02 YES
Request within 6 month 
window

Lincoln Co 6 No request
Logan Co 6 No request
Lonoke Co 1 03/10/01 07/21/01 YES
Madison Co 6 No request

Marion Co 3 10/04/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cingular and 
Lucent. 6/25/02 Continued 
TCAP issues. 7/29-TCAP issue 
resolved 9/27-Facilites 
incorrect, reordered,escalated 
w/SBC LEC

Mississippi Co 1 04/06/01 08/05/02
Monroe Co 1 07/20/01 09/06/02
Montgomery Co 4 09/24/02 YES Within 6 month window
Nevada Co 6 No request
Newton Co 6 No request
Ouachita Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Arkansas as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Perry Co 6 No request

Phillips Co 2 03/29/01 YES

LEC issue resolved.  6/25/02 
Continued TCAP issues. 7/29-
TCAP issue resolved. Trunks 
ordered on 7/24/02 9/27 Drive 
testing scheduled 1st week of 
Oct Cingular

Pike Co 2 03/13/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cingular and 
Lucent. 6/25/02 Continued 
TCAP issues. 
Cingular/Lucent/TCS on going 
resolution in progress

Poinsett Co 6 No request

Polk Co 2 08/17/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cingular and 
Lucent. 6/25/02 Continued 
TCAP issues. 7/29-TCAP  
issues resolved. Trunks in. 
TCS to provide signaling 
sequence TCS

Pope Co 1 03/10/01 07/21/01 YES
Praire Co 6 No request
Pulaski Co 1 03/10/01 07/21/01 YES
Randolph Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Arkansas as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Saline Co 2 06/19/01 YES

LEC issue resolved.  Working 
with Lucent with technical 
TCAP signaling problems with 
switch. On-going resolution 
efforts with Cingular and 
Lucent. 6/25/02 Continued 
TCAP issues. 7/29-TCAP issue 
resolved, moving forward with 
deployment Cingular/TCS

Scott Co 6 No request
Searcy Co 6 No request

Sebastian Co 2 06/26/01 YES

LEC issue resolved. 6/25/02 
Continued TCAP issues. 7/29-
TCAP issues resolved. Trunks 
in. TCS to provide signaling 
sequence 9/27 Drive testing 
scheduled 10/7/02 Cingular/TCS

Sevier Co 2 08/14/01 YES

LEC issue resolved. 6/25/02 
Continued TCAP issues. 7/29-
TCAP issues resolved. Trunks 
in. TCS to provide signaling 
sequence 9/27 Drive testing 
scheduled 1st week of Oct Cingular/TCS

Sharp Co 6 No request
St Francis Co 1 01/02/02 09/19/02
Stone Co 6 No request

Union Co 2 01/28/02 YES

LEC issue resolved. 6/25/02 
Continued TCAP issues. 7/29-
TCAP issues resolved. Trunks 
in. TCS to provide signaling 
sequence 9/27 Drive testing 
scheduled 1st week of Oct Cingular/TCS

Van Buren Co 1 08/07/01 09/05/02
Washington Co 1 03/10/00 12/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Arkansas as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
White Co 4 08/16/02 YES Within 6 month window
Woodruff Co 1 09/19/01 09/27/02
Yell Co 6 No request

Totals 68 38 16 22 0 4

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - California as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Alameda Co 6
No request, DGS target begin 
date in 2002 DGS

Alpine Co 5

Licensed but no sites, No 
request, DGS target begin date 
in 2003/2004 DGS

Amador Co 5

Licensed but no sites, No 
request, DGS target begin date 
in 2002/2003 DGS

Butte Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Calaveras Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2002/2003 DGS

Colusa Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Contra Costa Co 6
No request, DGS target begin 
date in 2002 DGS

Del Norte Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2004/2005 DGS

El Dorado Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Fresno Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Glenn Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Humboldt Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2004/2005 DGS

Imperial Co 6
No request, DGS target begin 
date in 2004/2005 DGS

Inyo Co 6
No request, DGS target begin 
date in 2004/2005 DGS

Kern Co 6
No request, DGS target begin 
date in 2002 DGS

Kings Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - California as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Lake Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2003/2004 DGS

Lassen Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2004/2005 DGS

Los Angeles Co 3 03/30/01 YES

Phase I/II testing successful; 
waiting for DGS to give final list 
of PSAPs involved

Cingular, TCS, 
DGS

Madera Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Marin Co 6
No request, DGS target begin 
date in 2002 DGS

Mariposa Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2003/2004 DGS

Mendocino Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2003/2004 DGS

Merced Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Mono Co 6
No request, DGS target begin 
date in 2004/2005 DGS

Monterey Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Napa Co 6
No request, DGS target begin 
date in 2002 DGS

Nevada Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Orange Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Placer Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Plumas Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2004/2005 DGS

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - California as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Riverside Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Sacramento Co 6
No request, DGS target begin 
date in 2002/2003 DGS

San Benito Co 6
No request, DGS target begin 
date in 2003/2004 DGS

San Bernardino Co 6
No request, DGS target begin 
date in 2002/2003 DGS

San Diego Co 6
No request, DGS target begin 
date in 2002/2003 DGS

San Francisco Co - CHP 6
No request, DGS target begin 
date in 2002 DGS

San Francisco Co - ECD 1 03/30/01 06/05/02

San Joaquin Co 6
No request, DGS target begin 
date in 2002/2003 DGS

San Luis Obispo Co 6
No request, DGS target begin 
date in 2004/2005 DGS

San Mateo Co 6
No request, DGS target begin 
date in 2002 DGS

Santa Barbara Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Santa Clara Co 6
No request, DGS target begin 
date in 2002 DGS

Santa Cruz Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Shasta Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Sierra Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2003/2004 DGS

Siskiyou Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2004/2005 DGS

Solano Co 6
No request, DGS target begin 
date in 2002 DGS

Sonoma Co 6
No request, DGS target begin 
date in 2002 DGS

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - California as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Stanislaus Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Sutter Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Tehama Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Trinity Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2003/2004 DGS

Tulare Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Tuolumne Co 5

Licensed but no sites, No 
Request, DGS Target begin 
date in 2003/2004 DGS

Ventura Co 6
No request, DGS target begin 
date in 2002 DGS

Yolo Co 6
No request, DGS target begin 
date in 2002/2003 DGS

Yuba Co 6
No request, DGS target begin 
date in 2003/2004 DGS

Totals 58 2 1 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - Connecticut as of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Fairfield Co (GSM) 1 01/01/01 12/20/01
Fairfield Co (TDMA) 1 12/01/98 03/14/02
Hartford Co 1 12/01/98 03/14/02
Litchfield Co 1 12/01/98 03/14/02
Middlesex Co 1 12/01/98 03/14/02
New Haven Co 1 12/01/98 03/14/02
New London Co 1 12/01/98 03/14/02
Tolland Co 1 12/01/98 03/14/02
Windham Co 1 12/01/98 03/14/02

Totals 9 9 9 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002



Cingular Wireless Phase I Implementation Status - DCS GA As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Appling Co 5 Licensed but no sites
Bryan Co 6 No request

Bulloch Co 3 01/04/99 YES

Frontier LEC switch cannot 
process 20 digits and does not 
plan to upgrade LEC

Burke Co 6 No request
Candler Co 6 No request
Chatham Co 3 10/31/01 YES Jurisdiction reviewing costs Jurisdiction
Chatham Co - City of 
Savannah 6 No request
Columbia Co 6 No request
Effingham Co 1 07/07/98 03/28/02
Emanuel Co 6 No request
Evans Co 6 No request
Franklin Co 6 No request
Glascock Co 5 Licensed but no sites
Glynn Co 6 No request
Jeff Davis Co 5 Licensed but no sites
Jefferson Co 5 Licensed but no sites
Jenkins Co 6 No request

Liberty Co 3 06/21/99 YES

Coastal LEC cannot process 
20 digits and does not plan to 
upgrade LEC

Lincoln Co 5 Licensed but no sites
Long Co 6 No request
McDuffie Co 1 12/07/98 02/07/02
Montgomery Co 5 Licensed but no sites
Richmond Co 1 12/11/00 07/17/01
Screven Co 6 No request
Taliaferro Co 5 Licensed but no sites

Tattnall Co 6
No request-original request 
rescinded 02/28/02

Toombs Co 6 No request
Warren Co 6 No request
Wayne Co 1 07/10/01 03/28/02
Wilkes Co 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - DCS GA As of 9/30/02

Totals 30 7 4 1 2 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - DCS NC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Alamance Co 1 12/07/00 03/05/02
Alexander Co 1 08/31/99 03/01/00

Anson Co 3 12/13/00 YES
Jurisdiction has no trunks from 
LEC to PSAP Jurisdiction, LEC

Ashe Co 6 No request
Avery Co 1 05/03/02 05/03/02
Beaufort Co 1 06/03/99 07/11/00
Brunswick Co 1 07/07/00 03/14/00 YES
Brunswick Co - Oak Island 
PD 1 08/14/99 03/14/00
Buncombe Co 1 04/15/00 04/24/00 YES
Burke Co 1 08/15/99 03/15/00
Cabarrus Co 1 06/24/99 12/17/99 YES
Caldwell Co 1 10/22/99 03/14/00 YES
Carteret Co 1 09/15/00 11/20/00 YES
Carteret Co - City of Atlantic 
Beach 1 06/25/00 01/25/01
Carteret Co - City of 
Emerald Isle 1 06/25/00 01/25/01
Carteret Co - City of 
Morehead City 1 06/25/00 01/25/01
Catawba Co 1 06/12/97 12/17/99
Chatham Co 1 11/24/98 02/14/01
Cleveland Co 1 02/04/00 04/15/00 YES
Cleveland Co - City of 
Shelby PD 1 02/04/00 04/15/00 YES
Columbus Co 1 12/10/99 09/25/00
Craven Co - City of New 
Bern 1 02/21/01 08/14/01 YES
Cumberland Co 1 09/05/00 10/26/00 YES
Cumberland Co - City of 
Fayettevile 1 06/01/00 06/02/00 YES
Davidson Co 1 04/23/97 12/06/99
Davie Co 1 08/04/00 04/10/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - DCS NC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Duplin Co 1 11/17/99 11/30/00

Durham Co 3 10/17/00 YES

Cingular ready to cut. PSAP 
thought they were ready but 
recently discovered eqpt can 
not rec 20 digits. VZ to 
determine solution

Jursidiction and 
LEC

Edgecombe Co 1 09/12/01 03/26/02
Edgecombe Co -  Tarboro 
Police Dept. 1 01/31/01 03/07/01 YES
Forsyth Co 1 07/23/99 12/06/99 YES
Franklin Co 1 07/21/00 10/04/00 YES
Gaston Co 1 08/09/99 03/09/00
Gaston Co - Mount Holly 
Police Dept. 1 12/10/00 03/09/00 YES
Granville Co 6 No request
Granville Co - Butner Public 
Safety 6 No request
Granville Co - Oxford 1 01/24/00 08/16/01
Greene Co 1 05/07/99 12/07/00
Guilford Co 1 12/10/98 10/15/99
Halifax Co 1 02/21/01 11/01/01
Harnett Co 1 12/03/99 01/10/01
Harnett Co - City of Dunn 1 12/03/99 03/08/01
Haywood Co 1 04/15/00 04/24/00 YES
Henderson Co 1 04/15/00 05/09/00 YES
Hoke Co 1 08/25/00 11/27/00 YES
Iredell Co 1 04/28/99 03/09/00

Jackson Co 3 11/04/97 YES

No longer contract delays. Now 
PSAP needs connection to 
LEC. Waiting on CPE 
upgrades. Jurisdiction

Johnston Co 1 11/01/99 02/10/00 YES

Jones Co 3 12/07/00 YES
Jurisdiction has no E911 
Addressing established Jurisdiction

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - DCS NC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Lee Co 1 04/15/00 12/15/00
Lenior Co 1 07/19/00 02/15/01
Lincoln Co 1 11/28/00 03/09/00 YES

Macon Co 3 11/17/00 YES

No longer contract delays. Now 
PSAP needs connection to 
LEC Jurisdiction

Madison Co 6 No request
McDowell Co 1 10/06/99 10/18/00
Mecklenburg Co -  Pineville 
Police Dept. 1 07/29/97 06/01/99
Mecklenburg Co - Charlotte 
Mecklenburg PD 1 07/29/97 06/01/99
Mecklenburg Co - Town of 
Cornelius PD 1 07/29/97 06/01/99
Montgomery Co 1 10/30/00 02/07/02
Moore Co 1 12/03/98 09/22/00
Nash Co 1 07/24/00 09/22/00 YES
New Hanover Co - 
Wilmington Sherrif's Office 1 10/24/97 03/10/00
Northampton Co 6 No request
Onslow Co 1 01/06/99 11/28/00
Orange Co 1 07/21/99 08/09/00
Orange Co - UNC-Chapel 
Hill 1 09/14/00 08/09/00 YES
Pender Co 1 09/25/00 03/09/00 YES
Person Co 1 08/14/00 02/07/02
Pitt Co 1 03/09/01 04/05/01 YES
Polk Co 6 No request
Randolph Co 1 11/23/99 06/19/00
Randolph Co - City of 
Highpoint 6 No request
Richmond Co 1 11/23/99 03/09/00 YES
Robeson Co 1 04/09/01 01/18/00 YES

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - DCS NC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Robeson Co - City of 
Lumberton 1 02/28/01 01/18/00 YES
Rockingham Co - City of 
Reidsville Police Dept. 1 03/23/99 01/18/00
Rowan Co 1 11/21/99 03/09/00 YES
Rutherford Co 1 11/14/00 04/15/00 YES
Sampson Co 1 08/25/00 06/20/01
Scotland Co 1 09/27/00 09/27/00 YES
Stanly Co 1 10/15/97 12/17/99
Stokes Co 1 08/25/00 02/07/02
Surry Co 1 02/08/02 02/12/02 YES

Transylvania Co 3 10/12/00 YES

Cingular deployed 7/12/01, but 
PSAP has equipment issues 
and not receiving callback 
number and address Jurisdiction

Union Co 3 08/29/00 YES

Trunks not ordered with 
Verizon, and jursidiction has 
not decided who will do the 
selective routing of calls.  Also 
jurisdiction has not sent S/A 
letter back LEC, Jurisdiction

Vance Co 1 05/02/99 11/17/00
Wake Co 1 02/07/00 06/09/00 YES
Wake Co - Town of Cary 1 11/08/00 06/09/00
Warren Co 6 No request
Watauga Co 1 12/03/99 10/10/01
Wayne Co 1 12/07/99 03/10/00 YES
Wilkes Co 1 02/08/02 02/12/02 YES
Wilson Co 1 03/21/97 08/10/00
Yadkin Co 1 08/25/00 02/07/02

Totals 94 86 79 1 6 33

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status -  DCS SC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Abbeville Co 1 07/14/99 08/10/00
Aiken Co 1 07/26/99 05/30/00
Anderson Co 1 07/26/99 12/06/99 YES
Barnwell Co 1 07/13/99 05/30/00

Beaufort Co 3 07/13/99 YES Sprint / Hargray LEC not ready LEC
Berkeley Co 1 05/27/99 05/11/00
Berkeley Co - City of Goose 
Creek 1 07/13/99 05/11/00
Berkeley Co - City of 
Hanahan 1 07/21/99 05/11/00
Calhoun Co 6 No request
Charleston Co 1 08/02/99 07/18/00
Cherokee Co 1 07/13/99 09/14/99 YES
Chester Co 1 07/19/99 09/20/99 YES
Chesterfield Co 6 No request
Clarendon Co 6 No request
Colleton Co 1 07/26/99 12/03/99 YES
Darlington Co 1 07/14/99 12/13/99 YES
Dillon Co 1 07/21/99 12/13/99 YES
Dorchester Co 1 07/23/99 05/11/00
Dorchester Co -City of 
Summerville 1 07/23/99 05/11/00
Edgefield Co 1 02/15/99 07/18/00

Fairfield Co 3 07/19/99 YES

CPE Upgrade necessary & 
Tariff issues. PSAP not 
connected to LEC. VZ trying to 
get a flat rate on some eqpt to 
eliminate counties need to 
purchase 2 T1s for each 
wireless carrier to the local CO

Jurisdiction & 
LEC

Florence Co 1 07/20/99 12/13/99 YES

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status -  DCS SC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Georgetown Co 3 07/27/99 YES
Connected to LEC but no 
addressing established Jurisdiction

Greenville Co 1 07/14/99 12/06/99 YES
Greenwood Co 1 07/31/99 08/12/02
Hampton Co 6 No request

Horry Co 3 07/12/99 YES
Connected to LEC but no 
addressing established Jurisdiction

Jasper Co 6 No request
Kershaw Co 1 07/20/99 05/24/00
Lancaster Co 1 07/21/99 09/20/99 YES

Laurens Co 3 07/23/99 YES
PSAP will not connect to ALI 
database Jurisdiction

Lee Co 3 06/06/01 YES

Tarriff issues. PSAP not 
connected to LEC. VZ trying to 
get a flat rate on some eqpt to 
eliminate counties need to 
purchase 2 T1s for each 
wireless carrier to the local CO

Jurisdiction & 
LEC

Lexington Co 1 11/17/98 05/22/00
Marion Co 1 08/02/99 12/13/99 YES
Marlboro Co 1 07/19/99 10/18/00
Newberry Co 1 09/01/99 07/17/00
Oconee Co 1 07/23/99 10/15/99 YES
Orangeburg Co 1 12/09/98 07/17/00
Pickens Co 1 07/28/99 10/15/99 YES
Richland Co 1 07/21/99 08/09/00
Spartanburg Co 1 12/01/98 11/01/99

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status -  DCS SC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Sumter Co 3 08/02/01 YES

Tarriff issues. PSAP not 
connected to LEC. VZ trying to 
get a flat rate on some eqpt to 
eliminate counties need to 
purchase 2 T1s for each 
wireless carrier to the local CO

Jurisdiction & 
LEC

Union Co 1 07/16/99 02/26/01
Williamsburg Co 4 08/07/02 YES Within 6 Month Window
York Co 1 07/15/99 10/31/99 YES

Totals 45 40 32 1 7 13

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status -  DCS TN As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Anderson Co 1 10/30/00 01/03/01 YES
Blount Co 1 10/30/00 01/03/01 YES
Campbell Co 1 10/30/00 01/03/01 YES
Carter Co 1 10/30/00 08/21/01
Cocke Co 1 10/30/00 01/12/01 YES
Cumberland Co 1 10/30/00 07/17/02
Dyer Co 1 02/13/02 08/07/02

Grainger Co 3 10/30/00 YES
Citizens Telco not capable of 
delivering E911 LEC

Greene Co 1 10/30/00 08/10/01
Hamblen Co 1 10/30/00 01/03/01 YES
Hawkins Co 1 10/30/00 01/03/01 YES
Jefferson Co 1 10/30/00 01/09/01 YES
Knox Co 1 10/30/00 01/03/01 YES
Lake Co 5 Licensed but no sites
Loudon Co 1 10/30/00 01/10/01 YES
McMinn Co 1 10/30/00 01/10/01 YES
Monroe Co 1 10/30/00 01/12/01 YES
Morgan Co 1 10/30/00 01/12/01 YES
Obion Co 1 02/13/02 08/07/02 YES
Roane Co 1 10/30/00 01/10/01 YES
Sevier Co 1 10/30/00 01/10/01 YES
Sullivan Co 1 10/30/00 08/15/01
Unicoi Co 1 10/30/00 08/21/01
Union Co 1 10/30/00 01/09/01 YES
Washington Co 1 10/30/00 08/13/01

Weakley Co 3 02/13/02 YES

Tried to turn up 8/7/02 but 
discovered PSAP is upgrading 
their equipment and are not 
ready Jurisdiction

Totals 26 25 23 1 1 16

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - DCS VA As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Scott Co 6 No request
Smyth Co 4 04/18/02 YES Within 6 Month Window
Washington Co 1 05/28/97 04/10/02

Washington Co - Bristol City 1 02/26/01 08/27/01

Totals 4 3 2 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Delaware As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Kent Co 3 05/08/01 YES LEC is processing trunk orders LEC

New Castle Co 3 05/08/01 YES LEC is processing trunk orders LEC

Sussex Co 3 05/08/01 YES LEC is processing trunk orders LEC

Totals 3 3 0 3 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Florida As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Alachua Co 1 05/31/00 11/28/01
Baker Co 6 No request

Bay Co 2 03/31/01 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Cingular

Bradford Co 6 No request
Brevard Co 1 04/27/00 03/29/01
Broward Co 1 02/01/00 07/08/02
Calhoun Co 6 No request
Charlotte Co 1 10/30/00 09/06/01
Citrus Co 6 No request
Clay Co 1 01/14/02 02/05/02 YES
Collier Co 1 06/26/00 10/16/01
Dade Co 1 08/26/99 11/09/00
DeSoto Co 6 No request
Dixie Co 6 No request
Duval Co 1 04/17/00 07/10/01
Flagler Co 1 02/25/00 03/29/01
Franklin Co 6 No request
Gadsden Co 6 No request
Gilchrist Co 6 No request
Glades Co 6 No request
Gulf Co 6 No request
Hendry Co 1 07/13/00 01/15/02
Hernando Co 1 10/24/00 09/17/01
Highlands Co 6 No request

Hillsborough Co 3 09/27/00 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Verizon LEC

Holmes Co 6 No request

Indian River Co 3 10/10/00 YES
Waiting for county to finish site 
validations Jursidiction

Jackson Co 6 No request
Jefferson Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Florida As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Lake Co 1 08/23/00 08/03/01
Lee Co 6 No request
Leon Co 6 No request
Levy Co 6 No request
Liberty Co 6 No request
Madison Co 6 No request

Manatee Co 3 11/29/00 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Verizon LEC

Marion Co 1 07/25/00 07/10/01
Martin Co 1 03/07/02 03/07/02 YES
Monroe Co 1 10/07/00 07/03/01
Nassau Co 1 04/19/00 12/14/00

Okeechobee Co 6

No request. Translations 
completed using same DS1 as 
Hendry Jursidiction. DSOs not 
tested as Jursidiction not ready 
yet.

Orange Co 1 09/27/99 06/13/00

Osceola Co 3 11/01/00 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Sprint

Palm Beach Co 1 11/04/99 02/12/01

Pasco Co 3 10/02/00 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Verizon LEC

Pinellas Co 3 06/28/00 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Verizon LEC

Polk Co 3 08/14/00 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Verizon LEC

Putnam Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Florida As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Sarasota Co 3 12/03/99 YES

Trunks ready, waiting for 
TCS/MSC integration to 
schedule drive testing Verizon LEC

Seminole Co 1 05/01/00 01/29/01
St Johns Co 1 05/07/01 02/18/02
St Lucie Co 1 05/06/02 07/01/02 YES
Sumpter Co 6 No request
Taylor Co 6 No request
Union Co 6 No request
Volusia Co 1 06/28/00 12/11/01
Wakulla Co 6 No request
Washington Co 6 No request

Totals 58 31 22 8 1 3

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Georgia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Atkinson Co 6 No request
Bacon Co 5 Licensed but no sites
Baker Co 5 Licensed but no sites

Baldwin Co 6

Original request 08/11/98, 
rescinded request 9/29/99 due 
to CPE limitations

Banks Co 1 09/01/99 03/23/00
Barrow Co 6 No request
Bartow Co 6 No request
Berrien Co 6 No request
Bibb Co 1 11/28/00 04/19/01 YES
Brantley Co 5 Licensed but no sites
Brooks Co 5 Licensed but no sites
Butts Co 6 No request
Calhoun Co 5 Licensed but no sites
Carroll Co 6 No request
Chattahoochee Co 6 No request
Chattooga Co 6 No request
Cherokee Co 1 03/08/99 04/09/00
Clarke Co 1 10/12/98 12/05/00
Clay Co 5 Licensed but no sites

Clayton - City of Forest Park 1 07/20/00 09/12/00 YES
Clayton Co 1 06/12/98 08/02/00
Clayton Co - Morrow 1 10/03/00 10/24/00 YES

Clayton Co - Riverdale 3 02/09/99 YES
City delayed decision to 
implement Jurisdiction

Clinch Co 6 No request
Cobb Co 1 11/30/98 08/21/00
Cobb Co - City of Austell 6 No request

Cobb Co - City of Kennesaw 6 No request
Cobb Co - City of Powder 
Springs 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Georgia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Cobb Co - City of Smyrna 1 04/29/02 YES Within 6 month window
Coffee Co 5 Licensed but no sites
Colquitt Co 5 Licensed but no sites
Cook Co 6 No request
Coweta Co 1 07/08/98 05/16/00
Crawford Co 5 Licensed but no sites
Crisp Co 6 No request
Dawson Co 6 No request
Decatur Co 5 Licensed but no sites
Dekalb - City of Chamblee 1 05/04/00 08/17/00
Dekalb - City of Decatur 6 No request
Dekalb Co 1 06/18/99 08/24/00
Dougherty Co/Albany 1 08/17/00 06/19/01
Douglas Co 1 01/19/99 02/22/00
Early Co 5 Licensed but no sites
Echols Co 5 Licensed but no sites
Elbert Co 1 06/12/00 08/15/00 YES
Fannin Co 1 04/12/00 08/15/00 YES
Fayette Co 6 No request
Floyd Co 1 02/12/01 08/27/01
Forsyth Co 1 04/10/00 09/12/00 YES
Fulton Co 1 01/15/99 08/30/00

Fulton Co - City of Alpharetta 1 05/09/00 12/06/00
Fulton Co - City of Atlanta 1 10/25/99 12/05/00
Fulton Co - City of College 
Park 1 10/23/00 11/03/00 YES

Fulton Co - City of East Point 6 No request

Fulton Co - City of Hapeville 6 No request
Fulton Co - City of Roswell 1 10/03/00 10/26/00 YES
Fulton Co - Fairburn 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Georgia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Fulton Co - Union City 1 08/21/00 09/14/00 YES

Requested termination of 
Phase I service by 9/1/2002. 
HQ discussing with PSAP to 
rescind request.

Gilmer Co 6 No request
Gordon Co 6 No request
Grady Co 5 Licensed but no sites
Greene Co 1 02/11/99 08/09/00
Gwinnett Co 1 09/20/99 08/14/00
Habersham Co 6 No request
Hall Co 1 06/15/98 05/23/00
Hancock Co 6 No request
Haralson Co 6 No request
Harris Co 6 No request
Hart Co 1 05/15/00 08/17/00 YES
Heard Co 5 Licensed but no sites
Henry Co 1 01/05/01 08/02/01
Houston Co 1 11/01/99 04/20/00
Irwin Co 5 Licensed but no sites
Jackson Co 1 08/19/98 06/09/00
Jasper Co 1 08/10/98 04/21/00
Johnson Co 5 Licensed but no sites
Jones Co 6 No request
Lamar Co 1 02/09/00 05/05/00 YES
Lanier Co 6 No request
Laurens Co 5 Licensed but no sites
Lee Co 6 No request
Lowndes Co 1 09/19/00 08/06/01
Lumpkin Co 6 No request
Madison Co 6 No request
McIntosh Co 6 No request
Meriwether Co 6 No request
Miller Co 5 Licensed but no sites
Mitchell Co 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Georgia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Monroe Co 6 No request
Morgan Co 1 05/09/00 08/02/00 YES
Murray Co 1 06/09/99 09/14/00

Muscogee Co 1 08/25/00 06/13/01
County has not returned signed 
agreement Jurisdiction

Newton Co 1 01/22/99 09/22/00
Oconee Co 1 02/22/00 12/05/00
Oglethorpe Co 6 No request
Paulding Co 1 10/13/97 02/07/00
Peach Co 1 08/24/98 04/20/00
Pickens Co 6 No request
Pierce Co 5 Licensed but no sites
Pike Co 6 No request
Polk Co 1 04/03/01 10/09/01
Putnam Co 1 05/18/01 10/24/01 YES
Quitman Co 5 Licensed but no sites
Rabun Co 6 No request
Randolph Co 6 No request
Rockdale Co 1 07/30/98 05/05/00
Rockdale Co - Conyers 1 10/29/99 03/23/00
Schley Co 5 Licensed but no sites
Seminole Co 5 Licensed but no sites
Spalding Co 1 04/05/00 06/26/00 YES
Stephens Co 6 No request
Stewart Co 6 No request
Sumter Co 5 Licensed but no sites
Talbot Co 5 Licensed but no sites
Taylor Co 6 No request
Terrell Co 6 No request
Thomas Co 5 Licensed but no sites
Tift Co 6 No request
Towns Co 6 No request
Troup Co 6 No request
Turner Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Georgia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Twiggs Co 6 No request
Union Co 5 Licensed but no sites
Upson Co 5 Licensed but no sites
Walton Co 1 07/01/98 04/17/00
Ware Co 6 No request
Washington Co 5 Licensed but no sites
Webster Co 6 No request
White Co 1 08/24/98 01/10/01
Wilkinson Co 5 Licensed but no sites
Worth Co 6 No request

Totals 131 49 47 1 1 14

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Hawaii As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Kauai Co 6
PSAP not planning to request 
service

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Idaho As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Ada Co 5 Licensed but no sites
Adams Co 5 Licensed but no sites
Benewah Co 5 Licensed but no sites
Boise Co 5 Licensed but no sites
Bonner Co 6 No request
Boundary Co 5 Licensed but no sites
Canyon Co 5 Licensed but no sites
Clearwater Co 5 Licensed but no sites
Elmore Co 5 Licensed but no sites
Gem Co 5 Licensed but no sites
Idaho Co 5 Licensed but no sites
Kootenai Co 6 No request
Latah Co 5 Licensed but no sites
Lewis Co 5 Licensed but no sites
Nez Perce Co 5 Licensed but no sites
Owyhee Co 5 Licensed but no sites
Payette Co 5 Licensed but no sites
Shoshone Co 5 Licensed but no sites
Valley Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites

Totals 20 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Illinois As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Adams Co 6 No Request. Basic 911 System
Bond Co 1 03/14/01 11/28/01

Brown Co 6
No request, No 911 within 
Jursidiction

Bureau Co 1 05/30/00 08/27/02

Calhoun Co 6
No request, No 911 within 
Jursidiction

Cass Co 1 08/07/01 01/21/02 YES
Champaign Co 6 No request - notice to ICC

Christian Co 3 07/02/01 YES
Waiting to upgrade their CPE 
software Jurisdiction

Cook Co - City of Chicago 1 01/27/00 07/11/00 YES
Cook Co - City of Evanston 1 11/28/00 09/20/01
Cook Co - ETSB 1 07/19/00 09/07/01
Cook Co - NW Central 
Dptch. 1 07/11/00 08/16/01
Cook Co - SouthCom 1 09/14/01 03/14/02 YES
Cook Co - SW Central 
Dptch. 1 09/06/00 10/09/01
Cook Co -V. Alsip 1 11/15/00 11/29/01

Cook Co -V. Barrington Hills 1 02/02/00 09/14/00
Cook Co -V. Bedford Park 1 06/15/00 09/12/01
Cook Co -V. Bellwood 1 03/29/01 02/28/02
Cook Co -V. Berkeley 1 07/18/01 11/29/01 YES
Cook Co -V. Berwyn 1 01/05/01 01/22/02
Cook Co -V. Blue Island 1 08/16/01 02/21/02
Cook Co -V. Broadview 1 11/10/00 09/10/01
Cook Co -V. Chicago 
Hts.&S. 1 01/31/01 10/15/01
Cook Co -V. Cicero 1 02/01/01 11/08/01
Cook Co -V. City of Elgin 1 05/26/00 09/10/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Illinois As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Cook Co -V. Country Club H. 1 11/27/00 09/21/01
Cook Co -V. Countryside 1 03/22/01 12/13/01

Cook Co -V. DesPlns./Prk R. 1 10/28/00 08/30/01

Cook Co -V. Elmwood Park 1 08/09/01 10/25/01 YES
Cook Co -V. Forest Park 1 11/01/01 02/08/02 YES
Cook Co -V. Franklin Park 1 10/23/01 02/08/02 YES
Cook Co -V. Glencoe 1 04/06/01 11/15/01
Cook Co -V. Glenview & 
Wheeling 1 09/26/00 08/27/01
Cook Co -V. Harwood Hts. 1 10/18/00 10/04/01
Cook Co -V. Hazel Crest 1 11/28/00 09/12/01
Cook Co -V. Hickory Hills 1 10/26/00 12/13/01
Cook Co -V. Homewood 1 11/19/00 10/04/01
Cook Co -V. La Grange 1 11/02/00 11/29/01

Cook Co -V. La Grange Park 4 05/29/02 YES Within 6 Month Window
Cook Co -V. Lansing 1 11/27/00 09/12/01
Cook Co -V. Lincolnwood 1 10/30/00 09/26/01
Cook Co -V. 
Lynwood/Thornton 1 11/17/00 11/01/01
Cook Co -V. Maywood 1 10/10/00 02/13/02
Cook Co -V. McCook 1 01/10/01 09/27/01
Cook Co -V. Morton Grove 1 01/09/01 10/11/01
Cook Co -V. Niles 1 04/18/01 11/12/01
Cook Co -V. Norridge 1 01/02/01 10/11/01
Cook Co -V. Northbrook 1 04/04/01 12/13/01
Cook Co -V. Northfield 1 10/31/00 09/25/01
Cook Co -V. Oak Forest 1 10/31/00 10/23/01
Cook Co -V. Oak 
Lawn(Burbank, Evergreen 
Park, Bridgeview) 1 11/01/00 10/31/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Illinois As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Cook Co -V. Orland Park 1 10/10/00 10/23/01
Cook Co -V. River Grove 1 06/15/00 09/27/01
Cook Co -V. Riverdale 3 10/16/00 YES Not Phase One ready Jurisdiction

Cook Co -V. Roll. Meadows 1 08/31/00 08/30/01
Cook Co -V. Rosemont 1 05/25/00 08/28/01
Cook Co -V. S. Holland 1 11/28/00 10/04/01
Cook Co -V. Schaumburg 1 11/13/00 08/30/01
Cook Co -V. Schiller Park 1 10/17/00 01/08/02
Cook Co -V. Skokie 1 06/01/01 11/15/01 YES
Cook Co -V. So.Barrington 1 05/19/00 08/31/01
Cook Co -V. Tinley Park 1 11/27/00 09/25/01
Cook Co -V. Westchester 1 12/11/00 09/12/01

Cook Co -V. Western Sprgs. 1 06/26/01 02/12/02
Cook Co -V. Wilmette 1 10/30/00 01/08/02
Cook Co -V. Winnetka 1 04/05/01 03/29/02
Cook -WSCDC 1 10/19/00 06/25/02

De Witt Co 3 09/19/01 YES
Jurisdiction has decided to 
place request on hold Jurisdiction

DuPage Co - V. Naperville 1 05/11/01 11/12/01
DuPage Co. ETSB 1 08/01/00 09/21/01

Effingham Co 3 10/31/00 YES
TCS working with Intrado on 
ALI links, Voice trunks in LEC

Fayette Co 6
No request, No 911 within 
Jurisdiction

Ford Co 1 10/30/00 08/27/02

Greene Co 6
No request, No 911 within 
Jurisdiction

Grundy Co 1 03/15/02 03/15/02 YES

Iriquois Co 6
Rescinded original request, no 
landline 911 available

Kane Co 1 05/19/00 09/10/01
Kankakee Co 1 07/28/00 09/13/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Illinois As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Kendall Co 1 05/25/00 12/14/01
Lake Co - CenCom 1 05/31/00 01/21/02

Lake Co - Cty. of Waukegan 1 06/09/00 08/20/01
Lake Co - ETSB 1 03/06/01 12/12/01
Lake Co - Highland Park 1 03/17/01 01/30/02
Lake Co - Lake Bluff 1 05/07/01 01/30/02
Lake Co - Lake Forest 1 05/07/01 01/30/02
Lake Co - V. Deerfield 1 03/06/01 01/15/02
Lake Co - V. Fox Lake 1 06/14/00 10/26/01
Lake Co - V. Gurnee 1 10/02/00 11/28/01
Lake Co - V. Libertyville 1 09/05/01 02/12/02 YES
Lake Co - V. Lincolnshire 1 03/23/01 12/13/01
Lake Co - V. Mundelein 1 11/03/00 11/19/01
Lake Co - V. Vernon Hills 1 10/30/00 02/07/02

Lake Co - V. Winthrop Hbr. 1 03/14/01 11/16/01
Lake Co - V. Zion 1 02/16/01 11/30/01
Lake Co, IN 1 03/30/99 01/24/00

LaSalle -V. Mendota 6
No request, Stand alone 
database

LaSalle -V. Ottawa 3 02/21/01 YES
Ph 1 tested good, CPE display 
issues Jurisdiction

LaSalle -V. Peru 5
No sites to route to jurisdiction, 
Requested 11/1/01

LaSalle -V. Streator 3 09/25/00 YES
Facilities on order, TCS to 
schedule router install Jurisdiction

Livingston Co 1 08/11/00 09/05/02
Logan Co 6 No request - notice to ICC
Macon Co 6 No request

Macoupin Co 6
No request, No 911 within 
Jursidiction

Marion Co 1 06/12/00 08/24/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Illinois As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Marshall Co 3 04/12/01 YES
Jurisdiction needs upgrade to 
CPE Jurisdiction

Mason Co 3 05/11/00 YES

Voice Circuits in, ALI links and 
router processing. Waiting on 
LEC to test LEC

McHenry Co 1 04/07/00 09/05/01
McLean Co 6 No request - notice to ICC
Menard Co 1 08/07/01 01/21/02 YES

Montgomery Co 3 11/27/00 YES

3rd pty vendor circuits ordered 
(SALI) and Router, Voice 
Facilities ordered, Waiting on 
LEC to test LEC

Morgan Co 1 02/26/01 08/22/02

Moultrie Co 6
No request, No 911 within 
Jursidiction

Piatt Co 6
PSAP resinded request dated 
7/25/00 Jurisdiction

Pike Co 6
No request, No 911 within 
Jursidiction

Porter Co, IN 1 09/14/98 11/06/01

Putnam Co 6
No request, No 911 within 
Jursidiction

Sangamon Co 1 09/05/00 12/06/01
Scott Co 1 11/29/01 08/22/02

Shelby Co 6
No request, No 911 within 
Jursidiction

Stark Co 6
No request, No 911 within 
Jursidiction

Will Co - City of Bolingbrook 1 11/17/00 10/24/01
Will Co - ETSB 1 07/06/00 09/26/01

Totals 122 103 93 5 5 11

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Southern Indiana As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Clark Co 1 01/26/00 08/16/01
Crawford Co 1 04/09/01 08/27/01 YES
Dubois Co 1 02/25/99 08/27/01
Floyd Co 1 09/29/97 08/16/01
Gibson Co 1 02/14/00 08/27/01
Harrison Co 1 08/27/01 08/27/01 YES
New Albany Co 1 09/29/97 08/16/01
Perry Co 1 02/08/00 04/12/01
Pike Co 1 02/17/99 08/27/01
Posey Co 1 03/12/99 04/12/01
Spencer Co 1 06/27/00 04/12/01
Vanderburgh Co 1 06/01/00 09/21/01
Warrick Co 1 02/10/99 04/12/01

Totals 13 13 13 0 0 2

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Northern Indiana As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Bartholomew Co 1 04/23/99 10/27/99 YES
Benton Co 1 11/28/00 08/22/01

Blackford Co 5
Licensed but no sites, 
Requested 8/22/01

Boone Co 1 06/18/99 08/20/99 YES
Brown Co 1 06/09/99 10/27/99 YES
Carroll Co 5 Licensed but no sites
Cass Co 5 Licensed but no sites
Clark Co, IL 1 01/15/02 08/15/02
Clay Co 1 06/17/99 11/19/99 YES
Clinton Co 1 06/18/99 03/20/02 YES
Crawford Co, IL 5 Licensed but no sites
Daviess Co 1 12/15/99 03/06/00 YES
Decatur Co 1 02/01/99 09/07/00
Delaware Co 1 08/14/98 03/03/99
Edgar Co, IL 5 Licensed but no sites
Fayette Co 5 Licensed but no sites
Fountain Co 1 06/02/98 03/04/99
Grant Co 1 06/03/98 03/01/02
Greene Co 1 09/10/99 05/05/00
Hamilton Co 1 02/03/99 08/26/99
Hancock Co 1 09/24/01 11/26/01 YES
Harrison Co 6 No request
Hendricks Co 1 05/27/98 03/11/99
Henry Co 1 09/21/01 11/19/01 YES
Howard Co 1 09/25/01 02/07/02 YES
Jackson Co 1 05/15/98 07/13/00
Jay Co 5 Licensed but no sites
Jefferson Co 1 08/25/98 06/09/00
Jennings Co 1 07/07/98 09/07/00
Johnson Co 1 09/16/98 03/17/99 YES
Knox Co 1 07/20/98 03/06/00
Lawrence Co 1 06/06/00 08/11/00 YES
Lawrence Co, IL 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Northern Indiana As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Madison Co 1 04/23/01 07/17/01 YES
Marion Co 1 06/13/97 11/09/98

Martin Co 6
No request, No 911 within 
Jursidiction

Miami Co 6 No request
Monroe Co 1 09/28/98 12/09/99
Montgomery Co 1 03/27/00 05/15/00 YES
Morgan Co 1 02/26/01 12/21/98 YES
Ohio Co 1 08/14/98 08/13/01
Orange Co 1 01/17/00 08/22/01
Owen Co 1 07/20/98 07/16/99
Parke Co 6 Request rescinded 3/19/02

Pulaski Co 5
Licensed but no sites, 
Requested 7/16/01

Putnam Co 1 04/29/98 06/25/99
Randolph Co 5 Licensed but no sites
Ripley Co 1 04/11/01 08/17/01 YES
Rush Co 5 Licensed but not sites
Scott Co 1 02/04/99 10/17/01
Shelby Co 1 06/26/98 01/26/99
Sullivan Co 1 05/07/99 11/19/99
Switzerland Co 1 01/11/01 08/14/01
Tippecanoe Co 1 04/27/98 10/18/99
Tipton Co 1 09/25/01 02/07/02 YES
Union Co 5 Licensed but no sites
Vermillion Co 1 03/29/00 05/03/00 YES
Vigo Co 1 04/29/99 11/04/99
Wabash Co 5 Licensed but no sites
Warren Co 1 06/02/98 03/04/99
Washington Co 1 07/27/00 08/11/00 YES
Wayne Co 1 09/24/01 11/26/01
White Co 1 03/28/02 03/28/02 YES

Totals 63 46 46 0 0 19

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Kansas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Allen Co 5 Licensed but no sites
Atchison Co 6 No request
Brown Co 5 Licensed but no sites
Butler Co 6 No request
Chautauqua Co 6 No request
Cherokee Co 6 No request
Crawford Co 6 No request
Doniphan Co 5 Licensed but no sites
Douglas Co 6 No request
Jackson Co 5 Licensed but no sites
Jefferson Co 6 No request
Labette Co 6 No request

MARC - 6 counties 3 08/02/01 YES

Decided to deploy with self-
maintained ALI/SR. Not ready 
until October 2002, Point code 
for SR received 9/13 - trunks 
on order Jurisdiction, LEC

Montgomery Co 6 No request
Neosho Co 5 Licensed but no sites
Osage Co 6 No request
Sedgewick Co 1 07/25/01 06/25/02
Shawnee Co 6 No request
Wilson Co 6 No request

Totals 19 2 1 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Northern Kentucky As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Boone Co - ETSB 1 06/28/00 03/15/01

Boone Co - Grtr. Cin. Airport 1 11/06/00 03/15/01 YES
Campbell Co 1 08/28/00 03/15/01
Campbell Co - City of 
Newport 1 09/14/00 03/15/01
Gallatin Co 6 No request
Grant Co 1 11/16/00 03/15/01 YES
Kenton Co 1 09/25/00 03/28/01
Kenton Co - City of 
Covington 1 11/09/00 03/15/01 YES
Kenton Co - City of 
Covington PD 1 11/10/00 03/15/01 YES

Kenton Co - City of Erlanger 1 08/29/00 03/15/01
Kenton Co - City of Fort 
Thomas 1 09/14/00 03/15/01
Pendleton Co 1 11/25/00 10/09/01

Totals 12 11 11 0 0 4

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Kentucky As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Allen Co 3 12/10/01 YES
Waiting for software from 
Ericsson to be loaded to switch Ericsson

Bourbon Co 1 11/13/00 08/29/01
Boyle Co 1 06/14/00 08/29/01
Carroll Co 1 06/26/00 08/16/01
Clark Co 1 07/03/00 08/29/01
Daviess Co 1 02/02/01 09/21/01
Daviess Co - City of 
Owensboro 1 02/02/01 09/21/01
Estill Co 1 08/28/98 04/02/02
Fayette Co 1 11/14/00 04/05/02
Franklin Co 4 09/23/02 YES Within 6 Month Window
Garrard Co 4 04/18/02 YES Within 6 Month Window
Hancock Co 5 Licensed but no sites
Harrison Co 1 11/13/00 10/04/01
Henderson Co 1 09/06/00 09/21/01
Jefferson Co 1 12/17/98 09/17/00
Johnson Co 1 01/13/00 08/27/01
Kentucky State Police 1 
serving Ballard, Hickman, 
Graves, Calloway, Fulton, 
Carlisle, Livingston, Lyon 1 10/21/97 09/28/01
Kentucky State Police 10 
serving Harlan, Knox and 
Bell 1 02/10/99 08/29/01

Kentucky State Police 11 
serving Clay and Rockcastle 1 05/05/00 09/25/01
Kentucky State Police 12 
serving Scott 1 05/05/00 08/16/01
Kentucky State Police 13 
serving Breathitt, Leslie, 
Letcher, Knott 1 05/05/00 08/29/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Kentucky As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Kentucky State Police 15 
serving Casey 1 05/05/00 08/29/01
Kentucky State Police 16 
serving Union and Ohio 1 05/05/00 09/21/01
Kentucky State Police 2 
serving Caldwell, Hopkins, 
Crittenden, Todd and 
Muhlenberg 1 11/11/97 09/28/01

Kentucky State Police 3 
Edmonson, Simpson, Butler 1 05/08/00 09/28/01
Kentucky State Police 4 
serving Grayson, 
Breckinridge, Meade and 
Bullitt 1 05/05/00 08/16/01
Kentucky State Police 5 
serving Owen, Trimble, 
Henry 1 10/24/97 08/16/01
Kentucky State Police 6 
serving Nicholas and 
Bracken 1 05/05/00 04/25/02
Kentucky State Police 7 
serving Jackson, Lee,  
Jessamine, Lincoln 1 05/05/00 08/27/01
Kentucky State Police 8 
serving Elliott, Wolfe, 
Menifee, Fleming Lewis, 
Bath, Montgomery 1 05/05/00 08/29/01
Kentucky State Police 9 
serving Pike, Floyd, Martin 
and Magoffin 1 02/10/99 10/05/01
Laurel Co 5 Licensed but no sites
Lawrence Co 1 09/13/00 01/21/02
Lee Co - City of Beatyville 1 02/23/02 07/23/02 YES

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Kentucky As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Logan Co 1 11/27/98 09/28/01
Madison Co 1 10/05/98 08/29/01
Marshall Co 1 08/01/00 09/28/01
Mason Co 1 11/13/00 08/29/01
McCracken Co 1 09/17/00 09/28/01
McLean Co 1 07/19/00 09/21/01
Morgan Co 1 11/13/00 03/28/02
Oldham Co 1 11/13/00 08/16/01
Owsley Co 5 Licensed but no sites
Perry Co 1 06/28/00 04/02/02
Powell Co 1 09/05/00 08/29/01
Pulaski Co 5 Licensed but no sites
Robertson Co 5 Licensed but no sites
Rowan Co 1 06/14/00 03/28/02
Shelby Co 1 12/04/00 08/16/01
Trigg Co 1 08/08/00 09/28/01
Warren Co 1 07/05/00 09/28/01
Webster Co 1 08/21/00 09/28/01
Whitley Co 1 08/14/00 08/29/01
Woodford Co 1 11/13/00 03/29/02

Totals 54 49 46 3 0 1

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Louisiana As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Acadia 1 06/13/02 06/13/02 YES

Allen 3 03/04/02 YES
CPE upgrade due November 
2002 Jurisdiction

Ascension 1 09/08/00 05/24/01
Assumption 1 05/19/00 08/20/01
Avoyelles 6 No request
Beauregard 5 Licensed but no sites
Bienville 1 07/12/00 01/08/02
Bossier 1 09/15/99 09/11/02
Caddo 1 02/23/00 08/23/02
Calcasieu 1 11/30/99 05/03/01
Caldwell 6 No request
Cameron 5 Licensed but no sites
Catahoula 5 Licensed but no sites
Claiborne 5 Licensed but no sites
Concordia 5 Licensed but no sites
DeSoto 6 No request
East Baton Rouge 1 04/21/00 07/17/01
East Carroll 5 Licensed but no sites
East Feliciana 1 02/09/01 08/03/01 YES
Evangeline 6 No request
Franklin 5 Licensed but no sites
Iberia 1 03/06/01 07/03/01 YES
Iberville 1 03/23/00 12/27/00
Jackson 1 02/26/02 04/30/02 YES
Jefferson 1 05/22/00 04/18/01
Jefferson Davis 1 11/14/01 02/11/02 YES
Lafayette 1 10/20/98 04/01/99 YES
LaFourche 1 05/22/00 06/14/01
LaSalle 5 Licensed but no sites
Lincoln 1 10/05/00 11/20/01
Livingston 6 No request
Madison 6 No request
Morehouse 1 11/20/01 11/20/01 YES

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Louisiana As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Natchitoches 3 02/20/02 YES
CPE upgrade is due October 
2002 Jurisdiction

Orleans 1 05/22/00 01/09/01
Ouachita 1 06/13/00 11/05/01

Plaquemines 3 05/16/00 YES
Ready to turn up, Parish is 
validating site addresses Parish

Pointe Coupee 6 No request
Rapides 1 09/30/99 07/16/02
Red River 5 Licensed but no sites
Richland 6 No request
Sabine 5 Licensed but no sites
St Bernard 6 No request
St Charles 1 05/16/00 01/09/01
St Helena 5 Licensed but no sites
St James 6 No request
St John the Baptist 1 02/12/01 03/11/02
St Landry 1 10/26/00 06/19/01

St Martin 3 11/08/99 YES
Ready to turn up, Parish is 
validating site addresses Parish

St Mary 1 05/22/00 01/08/02
St Tammany 1 05/22/00 02/07/01
Tangipahoa 1 05/22/00 12/27/00
Tensas 5 Licensed but no sites
Terrebonne 1 05/22/00 06/12/01
Union 5 Licensed but no sites
Vermilion 1 02/16/01 04/24/02
Vernon 5 Licensed but no sites
Washington 1 05/22/00 02/09/01
Webster 1 02/08/01 02/05/02
West Baton Rouge 6 No request
West Carroll 5 Licensed but no sites
West Feliciana 1 01/18/01 08/16/01
Winn 5 Licensed but no sites

Totals 63 36 32 4 0 7

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Maryland As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Anne Arundel Co 1 12/09/99 03/15/02
Baltimore Co 6 No request
Caroline Co 5 Licensed but no sites
Carroll Co 6 No request
Cecil Co 6 No request
Charles Co 6 No request
Harford Co 6 No request
Howard Co 6 No request
Montgomery Co 4 04/14/02 YES Within 6 Month Window
Prince George's Co 6 No request

Totals 10 2 1 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Massachusettes As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Barnstable Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Berkshire Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Bristol Co 1 09/28/01 07/23/02

Dukes Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Essex Co 1 09/28/01 07/16/02

Franklin Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Hampden Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Hampshire Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Middlesex Co 1 09/28/01 07/16/02

Nantucket Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Norfolk Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Plymouth Co 2 09/28/01 YES
Compliance and cutover 
expected by the end of Oct 02

Suffolk Co 1 09/28/01 07/16/02
Worcester Co 1 09/28/01 07/16/02

Totals 14 14 5 9 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Michigan As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Benzie Co 1 06/27/00 04/09/02
(Switched by Dobson 
Communications)

Genesee Co - City of Flint 1 12/06/00 07/19/01
Genesee Co - ETSB 1 09/01/00 03/01/01 YES

Lake Co 1 07/25/00 04/09/02
(Switched by Dobson 
Communications)

Lapeer Co 1 09/01/00 04/26/01

Leelanau Co 1 12/04/00 03/19/02
(Switched by Dobson 
Communications)

Livingston Co 1 11/17/00 02/08/02
Macomb Co 1 09/01/00 10/17/01

Manistee Co 1 07/24/00 03/19/02
(Switched by Dobson 
Communications)

Mason Co 1 08/19/02 08/19/02 YES
(Switched by Dobson 
Communications)

Missaukee Co 1 11/08/00 03/19/02
(Switched by Dobson 
Communications)

Monroe Co 1 04/10/02 05/22/02 YES

Oakland Co 3 07/19/00 YES
PSAP CPE issues - Put on 
HOLD Jurisdiction

Osceola Co 1 09/01/00 04/25/02
(Switched by Dobson 
Communications)

Shiawassee Co 1 06/21/00 07/12/01
St Clair Co 1 03/06/01 01/04/02
Washtenaw Co 1 09/01/00 02/09/01 YES
Wayne Co  - City of Detroit 1 11/02/00 11/30/01
Wayne Co - Conference of 
Western Wayne 1 09/11/00 07/17/02
Wayne Co - Downriver 
Mutual Aid 1 04/10/01 06/12/02
Wayne Co -Conference of 
Eastern Wayne 1 04/10/01 08/21/02

Wexford Co 1 07/13/00 03/19/02
(Switched by Dobson 
Communications)

Totals 22 22 21 0 1 4

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Mississippi As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Adams Co 1 12/16/99 11/19/01
Alcorn Co 6 No request
Amite Co 5 Licensed but no sites
Attala Co 1 02/20/02 04/24/02 YES
Benton Co 6 No request
Bolivar Co 1 07/13/00 11/12/01
Calhoun Co 4 08/07/02 YES Within 6 month window
Carroll Co 5 Licensed but no sites
Chickasaw Co 6 No request
Choctaw Co 6 No request
Claiborne Co 6 No request
Clarke Co 1 11/16/00 11/19/01
Clay Co 5 Licensed but no sites
Copiah Co 1 08/22/00 04/20/01
Covington Co 1 05/22/02 07/10/02 YES
Forrest Co 1 07/22/99 07/10/02
Franklin Co 6 No request
George Co 1 05/04/01 12/18/01
Greene Co 6 No request
Grenada Co 1 03/05/01 11/19/01
Hancock Co 1 05/10/00 12/10/01
Harrison Co 1 12/15/00 12/10/01
Hinds Co 1 09/09/99 03/13/01
Holmes Co 1 04/26/00 11/19/01
Humphreys Co 5 Licensed but no sites
Issaquena Co 6 No request

Itawamba Co 3 11/02/00 YES
LEC has installed data circuits 
but county needs modems Jurisdiction

Jackson Co 1 10/26/99 12/10/01
Jasper Co 6 No request
Jefferson Co 6 No request
Jefferson Davis Co 6 No request
Jones Co 5 Licensed but no sites
Kemper Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Mississippi As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Lamar Co 1 04/10/00 12/18/01
Lauderdale Co 1 07/06/00 11/19/01
Lawrence Co 5 Licensed but no sites
Leake Co 1 11/06/00 11/19/01
Lee Co 1 08/25/00 10/11/01
Leflore Co 1 03/29/00 11/12/01
Lincoln Co 1 02/14/01 11/19/01
Lowndes Co 1 02/07/01 12/12/01
Madison Co 1 04/04/00 04/10/01
Marion Co 6 No request
Marshall Co 4 09/04/02 YES Within 6 month window
Monroe Co 1 01/15/02 02/22/02 YES
Montgomery Co 1 03/12/01 11/19/01
Neshoba Co 6 No request
Newton Co 1 11/06/00 11/19/01
Noxubee Co 6 No request
Oktibbeha Co 6 No request
Perry Co 6 No request
Pike Co 1 03/07/00 11/19/01
Pontotoc Co 1 10/29/01 02/18/02
Prentiss Co 1 07/25/00 10/11/01
Rankin Co 1 05/02/00 04/20/01
Scott Co 1 02/12/01 07/10/02
Sharkey Co 6 No request
Simpson Co 1 08/25/00 04/10/01
Smith Co 6 No request
Stone Co 1 02/26/01 12/18/01
Sunflower Co 1 07/11/00 11/12/01
Tallahatchie Co 5 Licensed but no sites
Tippah Co 6 No request
Tishomingo Co 6 No request
Union Co 1 04/10/00 10/11/01
Walthall Co 6 No request
Warren Co 1 11/19/99 03/14/01
Washington Co 1 02/12/01 11/12/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Mississippi As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Wayne Co 5 Licensed but no sites
Webster Co 6 No request
Wilkinson Co 5 Licensed but no sites
Winston Co 5 Licensed but no sites
Yalobusha Co 6 No request
Yazoo Co 5 Licensed but no sites

Totals 74 39 36 2 1 3

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Missouri As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Andrew Co - ACCD 911 BD 4 07/05/02 YES Within 6 Month Window
Atchison Co 6 No request
Barry Co 6 No request
Barton Co 6 No request
Bates Co 6 No request
Benton Co 6 No request
Bollinger Co 6 No request

Boone Co 3 03/15/02 YES
Waiting for Trunks, Waiting for 
PANI load into Router LEC

Boone Co - Booneville PD 1 07/18/01 05/10/02
Buchanan Co 6 No request
Butler Co 6 No request
Callaway Co 6 No request
Camden Co 6 No request
Cape Girardeau Co 6 No request
Carter Co 5 Licensed but no sites
Cedar Co 5 Licensed but no sites
Christian Co 1 07/18/01 01/22/02

Christian Co - Nixa Police 
Department 3 07/18/01 YES

PSAP not PH1 capable until 
6/02 - Interim Christian Co 
rec'g PH1 calls, Map and traffic 
plan at PSAP 3/27, PSAP 
claims to have not rec'd calls or 
emails, 6/27 resent map & 
traffic plan via FedEx, TCS 
needs to supply Cingular 
signaling sequence Jurisdiction/TCS

Clinton Co, IL 1 01/01/00 12/07/00
Cole Co 6 No request
Cole Co - City of Jefferson 
PD 4 06/12/02 YES Within 6 Month Window
Cooper Co - EMA 1 10/29/00 05/10/02

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Missouri As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Crawford Co 6 No request
Dade Co 5 Licensed but no sites
Dallas Co 4 04/17/02 YES Within 6 month window
Dent Co 6 No request
Douglas Co 5 Licensed but no sites
Dunklin Co 6 No request
Franklin Co 1 02/07/02 09/06/02
Gasconade Co 6 No request
Gentry Co 6 No request
Greene Co 1 07/18/01 05/21/02
Henry Co 6 No request
Hickory Co 6 No request
Holt Co 6 No request
Howard Co 6 No request
Iron Co 6 No request
Jasper Co 1 10/30/00 06/20/01
Jefferson Co 6 No request
Jersey Co, IL 6 No request
Johnson Co 6 No request
Laclede Co 6 No request
Lafayette Co 6 No request
Lawrence Co 4 05/15/02 YES Within 6 Month Window
Lincoln Co 4 04/25/02 YES Within 6 Month Window
Madison Co 6 No request

Madison Co, IL 3 09/13/00 YES

8/1 - Geocomm now handling 
deployment mgmt, new maps 
requested by PSAP, waiting for 
routing info from PSAP Jurisdiction

Maries Co 6 No request
McDonald Co 6 No request
Miller Co 6 No request
Mississippi Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Missouri As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Moniteau Co 6 No request

Monroe Co, IL 3 07/25/01 YES

PSAP agency must upgrade 
eqpt and TCS must install ALI 
connectivity to retreive ANI/ALI 
data. Cing has successfully 
tested delivery of voice and 
PANI to Monroe Co Sheriff, 
Routers to support ALI due to 
be complete 10/24 Jurisdiction/TCS

Montgomery Co 6 No request
Morgan Co 6 No request
New Madrid Co 6 No request
Newton Co - Central 
Dispatch 1 07/18/01 05/22/02
Nodaway Co 6 No request
Oregon Co 6 No request
Osage Co 6 No request
Pemiscott Co 6 No request
Perry Co 6 No request
Pettis Co 6 No request
Phelps Co 6 No request

Polk Co 6
Jursidiction has rescinded 
request dated 7/18/01

Pulaski Co 6 No request

Randolph Co, IL 5
Licensed but no sites, 
Requested 2/20/02

Reynolds Co 6 No request
Ripley Co 6 No request
Saline Co 6 No request
Scott Co 1 05/25/01 07/29/02
Scott Co - Miner PD 1 07/18/01 07/29/02
Scott Co - Scott City PD 1 07/18/01 07/29/02

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Missouri As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Scott Co - Sikesron Public 
Safety 1 07/18/01 07/29/02
Shannon Co 6 No request
St Charles Co 6 No request
St Clair Co 5 Licensed but no sites
St Clair Co, IL 1 12/03/99 09/06/00
St Francois Co 6 No request
St Louis Co 1 07/18/01 09/06/02
St Louis Co - St Louis City 6 No request
Ste Genevieve Co 6 No request
Stoddard Co 6 No request
Stone Co 1 07/18/01 01/16/02 YES
Taney Co - 911 1 07/18/01 01/22/02
Taney Co - Branson PD 1 07/18/01 01/22/02
Texas Co 5 Licensed but no sites
Vernon Co 6 No request
Warren Co 1 07/19/01 05/02/02
Washington Co 6 No request
Wayne Co 6 No request
Webster Co 1 07/18/01 01/15/02
Wright Co 5 Licensed but no sites

Totals 93 28 19 9 0 1

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Montana As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Lincoln Co 5 Licensed but no sites

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Nevada As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Carson City 6 No request
Churchill Co 5 Licensed but no sites
Clark Co 6 No request

Clark Co - City of Henderson 6 No request
Douglas Co 6 No request
Elko Co 5 Licensed but no sites
Esmeralda Co 5 Licensed but no sites
Eureka Co 5 Licensed but no sites
Humboldt Co 5 Licensed but no sites
Lander Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Lyon Co 5 Licensed but no sites
Mineral Co 5 Licensed but no sites
Nye Co 6 No request
Pershing Co 5 Licensed but no sites
Storey Co 5 Licensed but no sites

Washoe Co 3 11/03/99 YES

Jursidiction has verbally 
withdrawn their Phase I 
request, Reinstated request 
verbally on 8/30 Jursidiction

White Pine Co 5 Licensed but no sites

Totals 18 1 0 1 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - New Hampshire As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Rockingham Co 1 03/20/97 07/16/02

Totals 1 1 1 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - New Jersey As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Atlantic Co 1 07/09/97 12/22/00
Bergen Co (GSM) 1 07/09/97 04/01/99
Burlington Co 1 07/09/97 12/22/00
Camden Co 1 07/09/97 12/22/00
Cape Mary Co 1 07/09/97 12/22/00
Cumberland Co 1 07/09/97 12/22/00
Essex Co (GSM) 1 07/09/97 04/01/99
Gloucester Co 1 07/09/97 12/22/00
Hudson Co (GSM) 1 07/09/97 04/01/99
Hunterdon Co (GSM) 1 07/09/97 04/01/99
Mercer Co 1 07/09/97 12/22/00
Middlesex Co 1 07/09/97 12/22/00
Middlesex Co (GSM) 1 07/09/97 04/01/99
Monmouth Co 1 07/09/97 12/22/00
Monmouth Co (GSM) 1 07/09/97 04/01/99
Morris Co (GSM) 1 07/09/97 04/01/99
Ocean Co 1 07/09/97 12/22/00
Ocean Co (GSM) 1 07/09/97 04/01/99
Passaic Co (GSM) 1 07/09/97 04/01/99
Salem Co 1 07/09/97 12/22/00
Somerset Co (GSM) 1 07/09/97 04/01/99
Sussex Co (GSM) 1 07/09/97 04/01/99
Union Co (GSM) 1 07/09/97 04/01/99
Warren Co 5 Licensed but no sites

Totals 24 23 23 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - New York As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Albany Co 6 No request
Bronx Co (GSM) 2 07/01/01 YES In process of testing VoiceStream
Cayuga Co 6 No request
Chenango Co 6 No request

Cortland Co 4 06/20/02 YES

Within 6 Month window.  
County issued new Phase I 
request

Erie Co 1 08/23/00 06/26/02

Herkimer Co 4 05/17/02 YES

Received Request 8/28/02.  
Working to deploy Phase 0 at 
the county's request

Jefferson Co 6 No request

Kings Co (GSM) 4 07/01/02 YES
Within 6 Month Window, In 
process of testing

Lewis Co 6 No request

Livingston Co 3 02/07/01 YES
 Awaiting testing of datalink 
between TCS and LEC TCS/LEC

Madison Co 6 No request

Monroe Co 4 09/27/02 YES

Within 6 Month Window, 
Awaiting resolution of datalink 
problems between TCS and 
LEC.

Montgomery Co 3 05/22/01 YES

LEC ALI not ready. Deployed 
"Phase 0" call delivery at 
PSAP's request on 4/3/02 LEC

Nassau Co (GSM) 2 10/10/98 YES No request
New York Co (GSM) 2 07/01/01 YES In process of testing VoiceStream

Niagara Co 4 04/25/02 YES

Within 6 Month Window, 
Tentatively scheduled to deploy 
week of Nov 11

Oneida Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - New York As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Onondaga Co 2 04/03/01 YES

Jursidiction's CPE equipment 
upgrade complete. Switch 
integration with MPC needed, 
scheduled for 10/29/02. New 
paired E911 tandem across 
LATA boundary.  Ordering 
redundent trunks via IXC. Cingular/TCS

Ontario Co 2 03/28/97 YES

 Awaiting resolution of datalink 
problems between MPC and 
LEC Cingular/TCS

Orange Co (GSM) 6 No request
Orleans Co 6 No request
Oswego Co 6 No request
Putnam Co (GSM) 6 No request
Queens Co (GSM) 2 07/01/01 YES In process of testing VoiceStream
Rensselaer Co 6 No request
Richmond Co (GSM) 6 No request
Rockland Co (GSM) 6 No request
Saratoga Co 6 No request

Schenectady Co 3 11/19/01 YES

PSAP supplied incorrect ESN 
so trunks built wrong. LEC also 
pairing E911 tandems in 
October, reordered trunks to 
reflect new configuration. 
Trunks due 10/11/02 PSAP/LEC

Schuyler Co 6 No request
Seneca Co 6 No request
St Lawrence Co 6 No request

Suffolk Co (GSM) 2 03/13/01 YES

Gathering data to order 
facilties. TCS Coordinating 
deployment VoiceStream

Sullivan Co (GSM) 6 No request
Tompkins Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - New York As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Warren Co 3 03/18/02 YES

Need completion of 
Schenectady Co trunks to 
move forward. Schenectady 
trunks due 10/11/02 LEC

Washington Co 6 No request
Wayne Co 6 No request
Westchester Co (GSM) 6 No request
Yates Co 4 05/24/02 YES Within 6 Month Window

Totals 41 18 1 17 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Ohio As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Adams Co 6 No request
Ashland Co 5 Licensed but no sites
Ashtabula Co 5 Licensed but no sites
Athens Co 5 Licensed but no sites
Brown Co 6 No request
Butler Co 1 08/06/97 05/21/02
Butler Co - City of Fairfield 1 08/06/97 05/21/02

Butler Co - City of Hamilton 1 08/31/01 05/21/02
Butler Co - City of 
Middletown 1 08/06/97 06/17/02

Butler Co - City of Oxford 5
No Sectors to route to PSAP. 
Phase I requested 8/6/97

Butler Co - Sheriff 1 08/06/97 05/21/02
Butler Co - Westchester 
Township 1 08/06/97 05/21/02
Carroll Co 6 No request
Champaign Co 6 No request
Clark Co 6 No request

Clermont Co 3 07/11/00 YES

Circuits in place, waiting on 
jursidiction to decide if moving 
fwd w/ Phase 1 Jurisdiction

Clermont Co - Union 
Township 3 08/06/97 YES PSAP non responsive Jurisdiction

Clinton Co 3 08/06/97 YES
Waiting on return of NDA and 
PSAP data request form Jurisdiction

Columbiana Co 6 No request
Coshocton Co 5 Licensed but no sites
Crawford Co 5 Licensed but no sites
Crawford Co, PA 5 Licensed but no sites
Cuyahoga Co 3 03/27/97 YES Lft msg w/ contact. Jurisdiction

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Ohio As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Darke Co 3 03/29/97 YES

Wrking w/Jurisdiction and 
Sprint, will suspend or rescind 
request Jurisdiction

Dearborn Co, IN 1 08/06/97 12/11/01

Delaware Co 3 07/12/01 YES
Waiting on return of NDA. Will 
move fwd with trunk order Jurisdiction

Erie Co 6 No request
Erie Co, PA 5 Licensed but no sites
Fairfield Co - Lancaster PD 3 06/11/99 YES Waiting for PSAP Data Jurisdiction
Fairfield Co - Pickerington 
PD 3 01/07/99 YES

Wrking w/ contact. Not sure of 
direction Jurisdiction

Fayette Co 6 No request
Franklin Co -  Ohio State 
Hwy Patrol 3 04/10/97 YES

Rescision letter sent.  PSAP is 
non-responsive Jurisdiction

Geauga Co 6 No request
Greene Co 6 No request
Guernsey Co 5 Licensed but no sites
Hamilton Co - Amberley 
Village 1 08/06/97 05/23/02
Hamilton Co - City of 
Cincinnati PD 1 04/19/01 03/28/02
Hamilton Co - City of 
Norwood 1 08/06/97 05/23/02

Hamilton Co - City of 
Wyoming 5

No sectors to route to PSAP. 
Requested Phase I on 8/6/97

Hamilton Co - Comm 1 02/13/97 05/23/02
Harrison Co 5 Licensed but no sites
Highland Co 6 No request
Hocking Co 1 03/01/01 06/17/02
Holmes Co 5 Licensed but no sites
Huron Co 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Ohio As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Lake Co - Cencom 5
Licensed but no sites to route. 
Requested Phase I on 7/9/97

Lake Co - Mentor On the 
Lake 6

Sheriff's Office put all requests 
on hold, Requsted 7/15/97 Jurisdiction

Lake Co - Wickliffe 6
Sheriff's Office put all requests 
on hold, Requsted 7/16/97 Jurisdiction

Lake Co - Willoughby 6
Sheriff's Office put all requests 
on hold, Requsted 7/9/97 Jurisdiction

Lake Co - Willowick 6
Sheriff's Office put all requests 
on hold, Requsted 7/28/97 Jurisdiction

Logan Co 6 No request
Lorain Co 6 No request
Madison Co 6 No request

Mahoning Co 6
PSAP rescinded request dated 
8/29/02

Medina Co 6 No request
Meigs Co 5 Licensed but no sites
Mercer Co 6 No request
Mercer Co, PA 5 Licensed but no sites

Miami Co 3 03/21/97 YES

Waiting on Direction from 
PSAP to decide on trunk 
issues, Pricing from LEC Jurisdiction

Monroe Co 5 Licensed but no sites

Montgomery Co 3 03/13/97 YES

Need PSAP data to order 
circuits, PSAP is non-
responsive Jurisdiction

Muskingum Co 6 No request
Noble Co 5 Licensed but no sites
Perry Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Ohio As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Pickaway Co 6 No request
Portage Co 6 No request
Preble Co 6 No request
Richland Co 5 Licensed but no sites
Shelby Co 6 No request
Stark Co 6 No request

Summit Co - Copley 6
PSAP rescinded request dated 
9/22/97 Jurisdiction

Summit Co - Cuyahoga Falls 6
PSAP rescinded request dated 
9/22/97 Jurisdiction

Summit Co - Fairlawn 6
PSAP rescinded request dated 
9/22/97 Jurisdiction

Summit Co - Hudson 6
PSAP rescinded request dated 
9/22/97 Jurisdiction

Summit Co - Norton 6
PSAP rescinded request dated 
9/22/97 Jurisdiction

Summit Co - Tallmadge 6
PSAP rescinded request dated 
9/22/97 Jurisdiction

Trumbull Co 6 No request
Tuscarawas Co 5 Licensed but no sites
Union Co 6 No request
Vinton Co 5 Licensed but no sites

Warren Co 6

Jurisdiction not interested, 
didn't issue request Ltr from 
Regional authority 8/29 Issued 
letter to rescind request

Wayne Co 6 No request

Totals 82 23 12 1 10 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Oklahoma As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Adair Co 6 No request
Atoka Co 6 No request
Blaine Co 6 No request
Bryan Co 6 No request
Canadian Co 6 No request
Canadian Co - Yukon 6 No request
Carter Co 6 No request

Cherokee Co 3 02/07/02 YES

PSAP must return Exhibit in 
order to for trunk orders to 
proceed with LEC Jurisdiction

Choctaw Co 6 No request
Cleveland Co 6 No request
Coal Co 6 No request
Craig Co 6 No request
Creek Co 6 No request
Creek Co - Bristow 6 No request
Creek Co - Sapulpa 6 No request
Delaware Co 6 No request
Delaware Co - Grove 6 No request
Garvin Co 6 No request
Grant Co 5 Licensed but no sites
Haskell Co 5 Licensed but no sites
Johnston Co 6 No request
Kay Co 6 No request
Latimer Co 6 No request
LeFlore Co 6 No request
Lincoln Co 6 No request
Logan Co 6 No request
Love Co 6 No request
Marshall Co 6 No request
Mayes Co 6 No request
Mayes Co - Langley 6 No request
McClain Co 6 No request
McCurtain Co 6 No request
McIntosh Co 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Oklahoma As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Murray Co 6 No request
Muskogee Co 6 No request
Noble Co 6 No request
Nowata Co 6 No request
Oklahoma Co 6 No request
Okmulgee Co 6 No request
Okmulgee Co - Henryetta 6 No request
Osage Co 6 No request
Osage Co - Bartlesville 6 No request
Ottawa Co 6 No request
Ottawa Co - Miami 6 No request
Pawnee Co 6 No request
Payne Co 6 No request
Pittsburg Co 6 No request
Pittsburg Co - McAlester 6 No request
Pontotoc Co 6 No request
Pottawatomie Co 6 No request

Pottawatomie Co - Shawnee 6 No request
Pushmataha Co 6 No request
Rogers Co 6 No request
Rogers Co - Claremore 6 No request
Sequoyah Co 6 No request
Tulsa Co 4 08/08/02 YES Within 6 Month Window
Tulsa Co - Bixby 6 No request
Tulsa Co - Broken Arrow 6 No request
Tulsa Co - Collinsville 6 No request
Tulsa Co - Mannford 6 No request
Tulsa Co - Sand Springs 6 No request
Tulsa Co - Skiatok 6 No request
Wagoner Co 6 No request
Wagoner Co - Coweta 6 No request
Washington Co 5 Licensed but no sites

Totals 65 2 0 2 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Oregon As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Baker Co 5 Licensed but no sites
Clackamas Co 5 Licensed but no sites
Clatsop Co 5 Licensed but no sites
Columbia Co 5 Licensed but no sites
Douglas Co 5 Licensed but no sites
Grant Co 5 Licensed but no sites
Harney Co 5 Licensed but no sites
Hood River Co 5 Licensed but no sites
Jackson Co 5 Licensed but no sites
Josephine Co 5 Licensed but no sites
Lincoln Co 5 Licensed but no sites
Malheur Co 5 Licensed but no sites
Multnomah Co 5 Licensed but no sites
Sherman Co 5 Licensed but no sites
Tillamook Co 5 Licensed but no sites
Wasco Co 5 Licensed but no sites
Washington Co 5 Licensed but no sites
Wheeler Co 5 Licensed but no sites
Yamhill Co 5 Licensed but no sites

Totals 19 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Pennsylvania As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Adams Co 5 Licensed but no sites

Berks Co 3 02/06/02 YES
Trunk orders being processed 
by LEC LEC

Bucks Co 6 Pending state legislation
Carbon Co 5 Licensed but no sites
Centre Co 6 No request
Chester Co 6 Pending state legislation
Clinton Co 5 Licensed but no sites
Cumberland Co 6 Pending state legislation
Dauphin Co 6 Pending state legislation
Delaware Co 3 05/26/97 YES Pending state legislation State
Juniata Co 5 Licensed but no sites
Lancaster Co 3 11/16/01 YES Pending state legislation State
Lebanon Co 6 Pending state legislation
Lehigh Co 6 Pending state legislation
Lycoming Co 6 No request
Mifflin Co 5 Licensed but no sites
Montgomery Co 6 Pending state legislation
Montour Co 5 Licensed but no sites
Northampton Co 6 Pending state legislation
Northumberland co 6 No request
Perry Co 5 Licensed but no sites
Philadelphia Co 6 Pending state legislation

Pike Co (GSM) 2 06/22/01 YES
Trunks in. Waiting on router 
from TCS, In process of testing VoiceStream

Schuylkill Co 5 Licensed but no sites
Snyder Co 5 Licensed but no sites
Sullivan Co 5 Licensed but no sites
Union Co 6 No request
York Co 3 06/01/01 YES Pending state legislation State

Totals 28 5 0 4 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Rhode Island As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
E911 Uniform Emergency 
Telephone System serving 
Bristol, Kent, Newport, 
Providence, Washington 1 05/26/98 03/01/00

Totals 1 1 1 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Tennessee As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Bedford Co 1 05/04/00 11/01/00 YES
Benton Co 1 05/04/00 11/01/00 YES
Bledsoe Co 3 05/04/00 YES Not enchanced 911 Jurisdiction
Bradley Co 1 05/04/00 11/01/00 YES
Carroll Co 1 05/04/00 11/01/00 YES
Catoosa Co, GA 1 10/19/99 12/07/01
Cheatham Co 1 05/04/00 11/01/00 YES
Chester Co 1 05/04/00 11/01/00 YES
Christian Co, KY 1 10/04/00 10/11/01
Coahoma Co, MS 6 No request

Crittenden Co, AR 3 11/30/00 YES

Facilities ordered and ready, 
Waiting for Ericsson to turn on 
features in switch Ericsson

Crockett Co 1 05/04/00 11/01/00 YES
Dade Co, GA 6 No request
Davidson Co 1 05/04/00 11/01/00 YES

Decatur Co 3 05/04/00 YES
PSAP CPE equipment not 
ready PSAP

DeSoto Co, MS 1 04/03/00 01/21/02
Dickson Co 1 05/04/00 11/01/00 YES
Fayette Co 1 05/04/00 11/01/00 YES
Franklin Co 1 05/04/00 11/01/00 YES
Gibson Co 1 05/04/00 11/01/00 YES
Giles Co 1 05/04/00 11/01/00 YES
Hamilton Co 1 05/04/00 11/01/00 YES
Hardeman Co 1 05/04/00 11/01/00 YES
Hardin Co 1 05/04/00 11/01/00 YES
Haywood Co 1 05/04/00 11/01/00 YES
Henderson Co 1 05/04/00 11/01/00 YES
Henry Co 5 Licensed but no sites
Hickman Co 1 05/04/00 11/01/00 YES
Houston Co 1 05/04/00 11/01/00 YES
Humphreys Co 1 05/04/00 11/01/00 YES

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Tennessee As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Lafayette Co, MS 5 Licensed but no sites
Lauderdale Co 1 05/04/00 11/01/00 YES
Lawrence Co 1 05/04/00 11/01/00 YES
Lewis Co 1 05/04/00 11/01/00 YES
Lincoln Co 1 05/04/00 11/01/00 YES
Macon Co, GA 6 No request
Madison Co 1 05/04/00 11/01/00 YES
Marion Co 1 05/04/00 11/01/00 YES
Marshall Co 1 05/04/00 11/01/00 YES
Marshall Co, MS 6 No request
Maury Co 1 05/04/00 11/01/00 YES
McNairy Co 1 05/04/00 11/01/00 YES
Meigs Co 6 No request
Montgomery Co 1 05/04/00 11/01/00 YES
Moore Co 5 Licensed but no sites
Panola Co, MS 5 Licensed but no sites
Perry Co 3 05/04/00 YES Not enhanced 911 Jurisdiction
Polk Co 5 Licensed but no sites
Quitman Co, MS 5 Licensed but no sites
Rhea Co 1 05/04/00 11/01/00 YES
Robertson Co 1 05/04/00 11/01/00 YES
Rutherford Co 1 05/04/00 11/01/00 YES
Sequatchie Co 3 05/04/00 YES Not enhanced 911 Jurisdiction
Shelby Co 1 05/04/00 11/01/00 YES
Stewart Co 1 05/04/00 11/01/00 YES
Sumner Co 1 05/04/00 11/01/00 YES

Tate Co, MS 6
No request, Sent SA and NDA 
8/30

Tipton Co 1 05/04/00 11/01/00 YES
Tunica Co, MS 1 03/05/01 01/21/02
Walker Co, GA 6 No request
Wayne Co 6 No request
Whitfield Co, GA 6 No request

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Tennessee As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Williamson Co 1 05/04/00 11/01/00 YES
Wilson Co 1 05/04/00 11/01/00 YES

Totals 64 49 44 0 5 40

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Anderson Co - ETCOG 5 Licensed but no sites
Angelina Co - DETCOG 1 10/12/99 08/31/00
Aransas Co  - CBCOG 1 10/12/99 01/30/01
Atascosa Co - AACOG 1 10/12/99 09/01/00
Austin Co - Austin ECD 1 09/10/00 07/23/02
Bandera Co - AACOG 1 10/12/99 09/01/00
Bastrop Co  - CAPCO 1 10/12/99 08/01/00
Bee Co - CBCOG 1 10/12/99 01/30/01

Bell Co - CTCOG 4 05/09/02 YES

Within 6 Month Window - 
Deployment in progress. Cell 
info to TCS to begin building 
traffic plans.

Bexar Co - Bexar-Comal 
Metro 911 1 05/01/00 05/17/02
Bosque Co - HOTCOG 1 10/12/99 09/01/00
Brazoria Co - HGAC 1 10/12/99 08/31/00

Brazos Co - 911 Emergency 
Comm. Dist 2 10/12/99 YES

PSAP Issue resolved. 6/3/02 -
PANIs load not correct. 7/29-
Verizon requires an 
Interconnect Agmt in addition 
to Nat. Agmt. Discovered in 
early July. Trunks on order with 
Verizon 9/27 Drive testing 
scheduled for 1st week of Oct Cingular

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Brewster Co - RGCOG 3 10/12/99 YES

Deployment in progress, 4/25 
911 Exhibits are being 
completed by TCS, traffic plans 
are being completed by TCS. 
5/31/02  Trunks are in. TCS 
working on traffic plans. 9/27 
Traffic plans have not been 
returned from PSAP Jurisdiction

Brooks Co - CBCOG 1 10/12/99 01/30/01
Brown Co - WCTCOG 5 Licensed but no sites

Burleson Co - BVCOG 2 10/12/99 YES

Two sites located, working with 
COG to determine official 
request date

Caldwell Co - CAPCO 1 10/12/99 08/01/00

Calhoun Co - Calhoun ECD 2 10/12/99 YES

PSAP able to accept Phase I - 
traffic plans sent to PSAP. 
Exhibit sent to PSAP. Left 
message for PSAP coordinator 
on 6/17/02 and 6/25/02. Exhibit 
returned and sent to SBC for 
approval 8/23 Trunk order app 
by SBC, sent to switched 
access for orders Cingular/LEC

Callahan Co - WCTCOG 1 10/12/99 09/25/00
Cameron Co - Cameron 
ECD 6 No request
Camp Co - ETCOG 5 Licensed but no sites
Cass Co - ETCOG 5 Licensed but no sites
Chambers Co - HGAC 1 10/12/99 08/31/00
Cherokee Co - ETCOG 5 Licensed but no sites
Coleman Co - WCTCOG 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Collin Co - City of Plano 2 03/20/00 YES

Exhibits completed,4/25 Traffic 
plans are being completed by 
TCS, trunks due 5/2/02. 6/3/02 
MSAG not correct. Problem 
loading pANIs 8/23 - 
Coordintor back on duty and 
working with TCS with PANI 
upload and MSAG issue, Drive 
testing to begin 10/7/02 Cingular

Collin Co - NCTCOG 1 10/12/99 09/01/00
Colorado Co - HGAC 1 10/12/99 08/31/00

Comal Co - Bexar Metro 911 1 05/01/00 05/21/02
Comanche Co - WTCOG 5 Licensed but no sites
Cooke Co - TEXOMA 1 10/12/99 09/30/00

Coryell Co - CTCOG 4 05/09/02 YES

Within 6 Month Window - 
Deployment in progress. Cell 
info to TCS to begin building 
traffic plans

Crane Co - PBRPC 2 10/12/99 YES

Former Plateau Wireless 
region. Deployment in 
progress, 4/25 Exhibits are 
being completed by TCS, traffic 
plans are being completed by 
TCS. 5/31/02 Trunks on order 
with SWBT 8/23- Trunks in. 
TCS working on traffic plans Cingular/LEC

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Crockett Co - CVCOG 3 10/12/99 YES

PSAP Issue resolved. Intrado 
to load database. 6/3/02 -
PANIs load not correct. Intrado 
to resolve and reload. 7/29-
Verizon requires an 
Interconnect Agmt in addition 
to Nat. Agmt. Discovered in 
early July. 8/26 - issue resolved 
with VZ, trunks on order LEC

Culberson Co - RGCOG 3 10/12/99 YES

Deployment in progress, 4/25 
Exhibits are being completed 
by TCS, traffic plans are being 
completed by TCS 5/31/02-
Trunks on order with SWBT 
8/23 - Trunks in, TCS wking on 
traffic plans, 9/27 - Traffic 
plans not returned from PSAP Jurisdiction

Dallas Co - City of Addison 3 01/08/00 YES

Exhibits sent to city for trunks 
order. 4/25 City will not sign 
Exhibits until the City Atty has 
approved contract 6/3 PSAP 
has not approved traffic plans 
6/25/02 - City atty hasn't ret 
contract. PSAP cant approve 
Exh or traf pln until contract 
signed Jursidiction

Dallas Co - City of Dallas 1 01/12/00 05/31/02

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Dallas Co - Farmers Branch 
PD 3 01/08/00 YES

Exhibits have been sent to city 
for trunk order, awaiting 
response. 4/25 City will not 
sign Exhibits until the City Atty 
has approved contact 7/11-
PSAP could not answer when 
Exhibit will be signed. Has not 
been taken to Council Jursidiction

Dallas Co - Garland PD 2 06/23/00 YES

Exhibits have been sent to city 
for trunk orders. 4/25 No 
response from city on Exhibits.  
Trunks cannot be ordered 
without their approval. 5/23/02 - 
Made contact with PSAP, 
resent Exhibit for approval 7/29 
Can use SBC instead of VZ, 
Exhibits resent Jursidiction

Dallas Co - Highland Park 4 07/09/02 YES Within 6 Month Window
Dallas Co - Mesquite PD 1 01/10/00 07/08/02
Dallas Co - NCTCOG 1 10/12/99 09/01/00
Dallas Co - Richardson PD 1 03/20/00 06/11/02
Delta Co - ARK-TEX 1 10/12/99 10/02/00
Denton Co - DENCO 1 08/01/99 08/23/01
DeWitt Co - GCRPC 1 10/12/99 09/15/00
Dimmit Co - MRGDC 1 10/12/99 09/01/00
Duval Co  - CBCOG 1 10/12/99 01/30/01
Eastland Co - WCTCOG 1 10/12/99 09/25/00
Ector Co - PBRPC 1 10/12/99 02/02/01
Edwards Co - MRGDC 1 10/12/99 09/01/00
Ellis Co - NCTCOG 1 10/12/99 09/01/00
Erath Co - NCTCOG 1 10/12/99 09/01/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Falls Co - HOTCOG 5 Licensed but no sites
Fannin Co - TEXOMA 1 10/12/99 09/01/00
Fayette Co - CAPCO 1 05/20/97 08/31/00
Fort Bend Co - GHC 1 10/12/99 08/31/00
Franklin Co - ARKTEX 5 Licensed but no sites
Freestone Co - HOTCOG 1 10/12/99 11/08/00
Frio Co - AACOG 1 10/12/99 09/01/00
Galveston Co - 911 Dist 1 10/12/99 07/13/01
Goliad Co - GCRPC 1 10/12/99 09/15/01
Gonzales Co - GCRPC 1 10/12/99 09/15/01
Grayson Co - TEXOMA 1 10/12/99 09/30/00

Gregg Co - ETCOG 3 06/06/00 YES

Deployment in progress, 4/25 
Exhibits complete from TCS.  
Waiting approval from 911 
Agency. Traffic plans are being 
completed by TCS. 5/22/02 - 
Trunk order to SWBT 9/27-
Traffic plans not returned from 
PSAP Jurisdiction

Grimes Co - BVCOG 1 10/12/99 05/25/00

Guadalupe Co - Bexar-Metro 
911 1 05/01/00 05/21/02

Oversight agency is Bexar-
Metro, deployment complete 
5/21/02

Hamilton Co - CTCOG 5 Licensed but no sites
Harris Co - GHC 1 10/12/99 08/31/00
Harrison Co - TX Eastern 
911 NTK 4 07/10/02 YES Within 6 Month Window
Hays Co - CAPCO 1 10/12/99 08/01/00

Henderson Co - 911 
Communications 2 03/01/02 YES

6/25/02 - PSAP will utilize 
Sprint-Athens tandem. 
Working with TCS on trunk 
orders and traffic plans Cingular/TCS

Hidalgo Co - LRGVDC 1 10/12/99 09/01/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Hill Co - HOTCOG 1 10/12/99 09/01/00
Hood Co - NCTCOG 1 10/12/99 09/01/00
Hopkins Co - ARKTEX 1 10/12/99 10/02/00
Houston Co - DETCOG 1 10/12/99 09/01/00

Hudspeth Co - RGCOG 2 10/12/99 YES

Deployment in progress, 4/25 
Exhibits are being completed 
by TCS, Traffic plans are being 
completed by TCS. 5/31/02 -
Trunks on order with SWBT 
8/23 - Trunks in, TCS working 
on traffic plans. 9/27 Traffic 
plans not returned from PSAP PSAP

Hunt Co - NCTCOG 1 10/12/99 09/01/00

Irion Co - CVCOG 3 10/12/99 YES

Data gathering form pending, 
911 trunks pending order, 
Deployment in progress. Must 
utilize Verizon tandem. 7/9-VZ 
requires interconnect agmt in 
addition to Nat. Agmt 
Discovered early July 8/26 - 
issue with VZ resolved. Trunks 
on order LEC

Jack Co - NORTEX 6 No request
Jackson Co - GCRPC 1 10/12/99 09/15/00
Jasper Co - DETCOG 1 10/12/99 08/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Jeff Davis Co - RGCOG 3 10/12/99 YES

Deployment in progress, 4/25 
Exhibits are being completed 
by TCS, Traffic plans are being 
completed by TCS, 8/23 
Trunks in. TCS working on 
traffic plans. 9/27 Traffic plans 
have not been returned from 
PSAP PSAP

Jefferson Co - HGAC 1 10/12/99 08/31/00
Jim Hogg Co - STDC 1 10/12/99 09/01/00
Jim Wells Co - CBCOG 1 10/12/99 01/30/01
Johnson Co - NCTCOG 1 10/12/99 09/01/00
Jones Co - WCTCOG 1 10/12/99 09/01/00
Karnes Co - AACOG 1 10/12/99 09/01/00
Kaufman Co - NCTCOG 1 10/12/99 09/01/00
Kenedy Co - CBCOG 1 10/12/99 01/30/01
Kinney Co - MRGDC 1 10/12/99 09/01/00
Kleberg Co - CBCOG 1 10/12/99 01/30/01
La Salle Co - MRGDC 1 10/12/99 09/01/00
Lamar Co - ARKTEX 5 Licensed but no sites

Lampasas Co - CTCOG 5
Licensed but no sites, 
Requested 5/9/02

Lavaca Co - GCRPC 1 10/12/99 09/15/00
Lee Co - CAPCO 1 10/12/99 08/15/00
Leon Co - BVCOG 1 10/12/99 08/30/00
Liberty Co - HGAC 1 10/12/99 08/31/00
Limestone Co - HOTCOG 6 No request
Live Oak Co  - CBCOG 1 10/12/99 01/30/01
Loving Co - PBRPC 5 Licensed but no sites
Lubbock Co - Lubbock 911 
ECD 1 10/12/99 02/01/01
Madison Co - BVCOG 1 10/12/99 08/31/00
Marion Co - ETCOG 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Matagorda Co - HGAC 1 10/12/99 08/31/00
Maverick Co - MRGDC 1 10/12/99 09/01/00
McLennan Co 1 11/27/00 08/06/02
McMullen Co - CBCOG 1 10/12/99 01/30/01
Medina Co - Medina 911 
District 6 No request
Midland Co - Midland 911 
District 1 04/12/00 02/01/01
Montague Co - NORTEX 1 10/12/99 10/18/00
Montgomery Co - ECD 1 06/06/00 06/07/01
Nacogdoches Co - 
DETCOG 1 10/12/99 08/31/00
Navarro Co - NCTCOG 1 10/12/99 09/01/00

Newton Co - DETCOG 2 10/12/99 YES

PSAP now able to accept 
Phase I data elements. Intrado 
working with Market on TVW. 
David at Intrado is sending 
COG Exhibit. Trunks on order 
with LEC LEC

Nueces Co - CBCOG 1 10/12/99 01/26/01
Palo Pinto Co - NCTCOG 1 10/12/99 09/01/00
Panola Co - ETCOG 5 Licensed but no sites
Parker Co - NCTCOG 1 10/12/99 09/01/00

Pecos Co - PBRPC 3 10/12/99 YES

Deployment in progress, 4/25 
911 Exhibits are being 
completed by TCS, traffic plans 
are being completed by TCS. 
5/31/02 - Trunks on order with 
SWBT 8/23 Trunks in. TCS 
working on traffic plans. 9/27 
Traffic plans not returned by 
PSAP Jurisdiction

Polk Co - DETCOG 1 10/12/99 05/21/02

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Potter Co - Potter Randall 
Co - 911 Dist 1 10/12/99 02/01/01

Presidio Co - RGCOG 3 10/12/99 YES

Deployment in progress, 4/25 
911 Exhibits are being 
completed by TCS, traffic plans 
are being completed by TCS. 
5/31/02 - Trunks on order with 
SWBT. 9/27 Traffic plans not 
returned by PSAP Jurisdiction

Rains Co - ETCOG 5 Licensed but no sites
Randall Co - Potter Randall 
911 Dist 1 10/12/99 02/01/01

Reagan Co - CVCOG 2 10/12/99 YES

Former Plateau Wireless 
region. Data gathering form 
pending, 911 trunks pending 
order, Must utilize Verizon 
tandem.7/29-VZ requires an 
Interconnect Agmt in additon to 
Nat. Agmt. Discovered in early 
July 8/26-issue resolved with 
VZ,Trunks on order Cingular/LEC

Real Co - MRGDC 1 10/12/99 09/01/00
Red River Co - ARKTEX 5 Licensed but no sites

Reeves Co - PBRPC 2 10/12/99 YES

Former Plateau Wireless 
region. Deployment in 
progress, 4/25 911 Exhibits are 
being completed by TCS, traffic 
plans are being completed by 
TCS. 5/31/02 - Trunks on order 
with SWBT 8/23 Trunks in, 
TCS working on traffic plans Cingular/LEC

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Refugio Co - CBCOG 1 10/12/99 01/30/01
Robertson Co - BVCOG 5 Licensed but no sites
Rockwall Co - NCTCOG 1 10/12/99 09/01/00
Runnels Co - WCTCOG 5 Licensed but no sites

Rusk Co - Texas Eastern 
911 Network 4 07/10/02 YES

Within 6 Month Window. TCS 
sent packet to PSAP. Exhibit to 
PSAP

Sabine Co - DETCOG 2 10/12/99 YES

Former GTE Wireless. Exhibits 
pending, 911 trunk order 
pending, Deployment in 
progress. 6/25-CTX switch is 
not integrated w/ISUP sign. 
Cing/Lucent/TCS trouble 
shooting TCAP sign. Issues 
9/27-Drive testing scheduled 
for 1st wk of Oct Cingular

San Augustine Co - 
DETCOG 2 10/12/99 YES

Former GTE Wireless. Exhibits 
pending, 911 trunk order 
pending, Deployment in 
progress. 6/25-CTX switch is 
not integrated w/ISUP sign. 
Cing/Lucent/TCS trouble 
shooting TCAP sign. Issues 
9/27-Drive testing scheduled 
for 1st wk of Oct Cingular

San Jacinto Co - DETCOG 1 10/12/99 05/21/02
San Patricio Co - CBCOG 1 10/12/99 01/30/01
San Patricio Co - City of 
Corpus Christi 1 10/12/99 01/30/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Schleicher Co - CVCOG 3 10/12/99 YES

Former Plateau Wireless 
region. Data gathering forms 
pending, Must utilize Verizon 
tandem.7/29-VZ requires an 
Interconnect Agmt in additon to 
Nat. Agmt. Discovered in early 
July 8/26 issues with VZ 
resolved, Trunks on order LEC

Shelby Co - DETCOG 2 10/12/99 YES

Former GTE Wireless. Exhibits 
pending, 911 trunk order 
pending, Deployment in 
progress. 6/25-CTX switch is 
not integrated w/ISUP sign. 
Cing/Lucent/TCS trouble 
shooting TCAP sign. Issues 
9/27-Drive testing scheduled 
for 1st wk of Oct Cingular

Smith Co - 911 Network 1 03/30/01 07/24/02
Somervell Co - NCTCOG 1 10/12/99 09/01/00
Starr Co - STDC 1 10/12/99 09/01/00

Sutton Co - CVCOG 3 10/12/99 YES

Former Platueau Wireless 
region. Data gathering forms 
pending,Deployment in 
progress. Must utilize VZ 
tandem.7/29-VZ requires an 
Interconnect Agmt in additon to 
Nat. Agmt. Discovered in early 
July 8/26-issue with VZ 
resolved, trunks on order LEC

Tarrant Co - Tarrant Co 911 
ECD 1 12/04/97 01/21/02
Taylor Co - E911 ECD 1 10/12/99 02/01/01

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Terrell Co - PBRPC 3 10/12/99 YES

Deployment in progress, 4/25 
911 Exhibits are being 
completed by TCS, traffic plans 
are being completed by TCS. 
5/31/02-Trunks on order with 
SWBT 8/23 Trunks in, TCS 
working on traffic plans, 9/27 
Traffic plans not returned by 
PSAP Jurisdiction

Titus Co - ARKTEX 5 Licensed but no sites
Travis Co - CAPCO 1 10/12/99 08/01/00
Trinity Co - DETCOG 1 10/12/99 08/31/02
Tyler Co - DETCOG 1 10/12/99 08/31/00
Upshur Co - ETCOG 5 Licensed but no sites

Upton Co - PBRPC 3 10/12/99 YES

Former Platueau Wireless 
region. Deployment in 
progress, 4/25 Exhibits and 
traffic plans are being 
completed by TCS. 8/23 
Trunks In. TCS working on 
traffic plan. 9/27 Traffic plan 
not returned by PSAP Jurisdiction

Uvalde Co - MRGDC 1 10/12/99 09/01/00
Val Verde Co - MRGDC 1 10/12/99 09/01/00

Van Zandt Co - ETCOG 2 10/12/99 YES

Verizon trunks previously 
ordered. Deployment in 
progress. TCS working on 
traffic plans Cingular/TCS

Victoria Co  - GCRPC 1 05/11/98 09/15/00
Walker Co - HGAC 1 10/12/99 08/31/00
Waller Co - HGAC 1 10/12/99 08/31/00

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Texas As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Ward Co - PBRPC 3 10/12/99 YES

Deployment in progress, 4/25 
911 Exhibits are being 
completed by TCS, traffic plans 
are being completed by TCS. 
5/31/02 - Trunks on order with 
SWBT 8/23 Trunks in, TCS 
working on traffic plans 9/27 
Traffic plans not returned by 
PSAP Jurisdiction

Washington Co - BVCOG 1 10/12/99 12/20/00
Webb Co - STDC 1 10/12/99 09/01/00
Wharton Co - HGAC 1 10/12/99 08/31/00
Willacy Co - LRGDC 1 10/12/99 09/01/00
Williamson Co - CAPCO 1 10/12/99 08/01/00
Wilson Co - AACOG 1 10/12/99 09/01/00

Winkler Co - PBRPC 3 10/12/99 YES

Deployment in progress, 4/25 
911 Exhibits are being 
completed by TCS, traffic plans 
are being completed by TCS. 
5/31/02 - Trunks on order with 
SWBT 8/23 - Trunks are in. 
TCS working on traffic plans 
9/27 Traffic plans not returned 
by PSAP Jurisdiction

Wise Co - NCTCOG 1 10/12/99 09/01/00
Wood Co - ETCOG 5 Licensed but no sites
Zapata Co - STDC 1 10/12/99 09/01/00
Zavala Co - MRGDC 1 10/12/99 09/01/00

Totals 176 150 114 36 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Utah As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Box Elder Co 5 Licensed but no sites
Carson Co 5 Licensed but no sites
Davis Co 5 Licensed but no sites
Duchesne Co 5 Licensed but no sites
Emery Co 5 Licensed but no sites
Juab Co 5 Licensed but no sites
Millard Co 5 Licensed but no sites
Morgan Co 5 Licensed but no sites
Piute Co 5 Licensed but no sites
Rich Co 5 Licensed but no sites
Salt Lake Co 5 Licensed but no sites
Sanpete Co 5 Licensed but no sites
Sevier Co 5 Licensed but no sites
Summit Co 5 Licensed but no sites
Tooele Co 5 Licensed but no sites
Uintah Co 5 Licensed but no sites
Utah Co 5 Licensed but no sites
Wasatch Co 5 Licensed but no sites
Wayne Co 5 Licensed but no sites
Weber Co 5 Licensed but no sites

Totals 20 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Virginia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Accomack Co / Northampton 
Co 1 06/28/99 03/07/02
Alexandria City 1 04/14/99 03/27/02
Arlington Co 1 04/14/99 04/15/02
Caroline Co 4 06/28/02 YES Within 6 Month Window
Clarke Co 1 11/22/99 02/14/02
Culpeper Co 1 11/22/99 02/14/02
Essex Co 6 No request
Fairfax Co 1 04/14/99 11/14/01
Fauquier Co 1 11/22/99 02/14/02
Frederick Co 1 11/22/99 03/14/02
Frederick Co - City of 
Winchester 6 No request

Fredericksburg City 3 03/29/02 YES
PSAP working on their trunking 
issues Jurisdiction

King and Queen Co 6 No request

King George Co 3 12/01/00 YES
Jursidiction has not ordered 
required trunks from LEC Jursidiction

King William Co 6 No request
Lancaster Co 3 11/05/01 YES County's trunks not ready. LEC
Loudon Co 1 04/14/99 02/21/02

Louisa Co 3 11/22/99 YES

CPE upgrades in progress, 
LEC has not given ETA, 
Testing scheduled for 10/1/02 Jursidiction

Madison Co 4 09/05/02 YES Within 6 Month Window
Mathews Co 6 No request
Middlesex Co 6 No request
Northumberland Co 6 No request
Orange Co 1 11/22/99 02/14/02

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Virginia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Page Co 3 02/06/02 YES

Jurisdiction's trunks and new 
CPE eqpt not installed, Cutover 
to new eqpt and trunks 
scheduled for 9/30 Jurisdiction

Prince William Co 1 04/14/99 01/09/02
Rappahannock Co 6 No request
Richmond Co 6 No request

Shenandoah Co 3 06/25/99 YES
Working with ILEC to establish 
connectivity ILEC

Spotsylvania Co 1 11/22/99 07/02/02
Stafford Co 1 10/22/01 08/14/02
Warren Co 3 11/19/01 YES LEC processing trunk orders LEC
Westmoreland Co 3 12/27/00 YES LEC moving 911 tandems LEC

Totals 32 23 13 10 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Washington, DC As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Washington, D.C. 6
Rescined 8/31/01 original 
request on 10/30/01.

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Washington As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Adams Co 3 10/19/01 YES

Establishing Service 
Agreement, required by state. 
Finalized SA, working on Cost 
recovery Exhibit Jursidiction

Asotin Co 5 Licensed but no sites
Benton Co 6 No request

Chelan Co 3 07/12/00 YES

Establishing service agreement 
(joint with Douglas 
Jursidiction), 8/14 - PSAP 
asked for delay until new 
comm center is complete Jurisdiction

Clallam Co 6
Service Launched, PSAP will 
request Phase 1

Clark Co 5
Licensed but no sites, 
Requested 6/14/01

Columbia Co 5 Licensed but no sites
Cowlitz Co 5 Licensed but no sites

Douglas Co 3 07/12/00 YES

Establishing service agreement 
(joint with Chelan) 8/14 - PSAP 
requested delay until new 
communications center is 
complete Jurisdiction

Ferry Co 5 Licensed but no sites
Franklin Co 4 04/16/02 YES Within 6 Month Window
Garfield Co 5 Licensed but no sites
Grant Co 4 05/17/02 YES Within 6 Month Window
Grays Harbor Co 4 09/12/02 YES Within 6 Month Window

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Washington As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Island Co 3 04/11/00 YES

Establishing Service 
Agreement, required by state. 
Finalized SA, working on Cost 
recovery Exhibit. 
Implementation postponed 
8/5/02 Jursidiction

Jefferson Co 5
Licensed but no sites.  
Requested 3/27/00

King Co 3 02/17/00 YES

Jursidiction working with TCS 
on deployment plan, Working 
on State Cost recovery plan for 
agreement. TCS/Jursidiction

Kitsap Co 6 No request
Kittitas Co 6 No request

Klickitat Co 5
Licensed but no sites, 
Requested 7/19/02

Lewis Co 6 No request
Lincoln Co 6 No request
Mason Co 6 No request
Okanogan Co 5 Licensed but no sites
Pacific Co 5 Licensed but no sites
Pend Oreille Co 5 Licensed but no sites
Perry Co 5 Licensed but no sites

Pierce Co 3 06/19/00 YES

Jursidiction currently 
negotiating service agreement; 
currently routing according to 
Phase I plan, but not receiving 
Phase I data Jursidiction

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Washington As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

San Juan Co 6

Jursidiction has suspended 
deployment plans due to high 
tariff fees from Qwest, 5/30, 
state working with Qwest to 
revise

Skagit Co 3 02/24/00 YES
Establishing Service 
Agreement

Skamania Co 5 Licensed but no sites

Snohomish Co 3 02/22/00 YES
Establishing Service 
Agreement

Spokane Co 2 04/19/00 YES

Deadline extension to 9/04/01 
granted with 10/11/00 letter; 
waiting for service agreement TCS

Stevens Co 3 07/17/00 YES
Establishing Service 
Agreement

Thurston Co 3 08/23/01 YES

Jursidiction has suspended 
request dated 8/23/01 due to 
high tariff fees from Qwest, 
5/30, state working with Qwest 
to revise Jursidiction

Wahkiakum Co 5 Licensed but no sites
Walla Walla Co 5 Licensed but no sites

Whatcom Co 4 05/14/02 YES

Establishing Service 
Agreement, required by state. 
Finalized SA, working on Cost 
recovery Exhibit, Initial request 
to GTE Mobilnet 3/22/00, 
superseded 5/14/02

Whitman Co 5 Licensed but no sites

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Washington As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party

Yakima Co 4 04/17/02 YES

Within 6 month window, 
Jurisdiction suspended request 
7/19/02 Jursidiction

Totals 40 16 0 12 4 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - West Virginia As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Berkeley Co 6 No request
Grant Co 6 No request

Hampshire Co 3 09/26/01 YES

PSAP must establish trunking 
to 911 tandem, Procedure 
being determined by PSC PSC

Hardy Co 6 No request
Jefferson Co 6 No request
Morgan Co 4 05/10/02 YES Within 6 Month Window
Pendleton Co 6 No request

Totals 7 2 0 1 1 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Wisconsin As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Columbia Co 6 No request
Dane Co 6 No request
Dodge Co 6 No request
Fond du Lac Co 6 No request
Jefferson Co 6 No request
Kenosha Co 6 No request
Milwaukee Co 6 No request
Ozaukee Co 6 No request
Racine Co 6 No request

Rock Co 6
Orginal request rescinded on 
10/5/01

Sheboygan Co 6 No request
Walworth Co 6 No request

Washington Co 6
Orginal request rescinded on 
10/5/01

Waukesha Co 6 No request

Totals 14 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  



Cingular Wireless Phase I Implementation Status - Wyoming As of 9/30/02

Jurisdiction
Phase I  
Code

Phase I 
Service 

Requested
Phase I Turn 

up date

Phase I 
Request 

WIP

Phase I 
Request on 

hold

Phase I Request 
completed in 6 

mo window Phase I Status

Phase I 
Responsible 

Party
Uinta Co 5 Licensed but no sites

Totals 1 0 0 0 0 0

Status: 1- Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC Past 6 Mo. Window; 4-Request within 6 Mo. Window 5-Lic, no sites: 6- No Request 11/1/2002  
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GSM PSAP Phase II

State County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

CA Los Angeles Co
Los Angeles 
County 3/30/2001 YES

CA
San Francisco 
Co

San Francisco 
County 7/31/2001 YES

CT
Fairfield Co 
(GSM) Fairfield (GSM) 7/19/2001 YES

GA Wayne Co Wayne 7/10/2001 NO

2/26/02-Phase 1 service w/wireless carriers, 
including Cingular, pending. Current equip 
unable to translate lat/long coordinates. No 
mapping equip; order pending (approx July) 
w/installation by end of year; ALII upgrade not 
requested; PSAP has been notified.

NC Catawba Co Catawba Co 5/24/2002 YES

NC

Craven Co - 
City of New 
Bern

Craven Co - City of 
New Bern 8/27/2002 PENDING

NC Davidson Co Davidson Co 8/1/2002 YES  

NC Duplin Co
Duplin County 
Communications 6/5/2002 YES

NC Granville Co Granville Co 8/29/2002 YES
NC Guilford Co Guilford County 4/5/2002 YES  
NC Harnett Co Harnett Co 8/26/2002 YES
NC Hoke Co Hoke Co 8/19/2002 YES
NC Johnston Co Johnston County 8/3/2001 PENDING CAS: PAM interface is an issue w/Sprint
NC Lincoln Co Lincoln Co 8/9/2002 PENDING

NC

Mecklenburg 
Co - Charlotte 
Mecklenburg 
PD

Mecklenburg Co - 
Charlotte 
Mecklenburg PD 4/5/2002 YES  

NC

Mecklenburg 
Co -  Pineville 
Police Dept.

Mecklenburg Co - 
Pineville PD 4/5/2002 YES
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GSM PSAP Phase II

State County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

NC

Mecklenburg 
Co - Town of 
Cornelius PD

Mecklenburg Co -
Town of Cornelius  
PD 4/5/2002 YES

NC Nash Co

Nash Co 
Emergency 
Services 9/17/2002 PENDING

NC Randolph Co Randolph County 8/11/2001 YES  
NC Rowan Co Rowan County 8/16/2001 YES
NC Stanly Co Stanly County 4/23/2002 YES  
NC Wilkes Co Wilkes Co SO 8/23/2002 PENDING
NC Watauga Co Watagua County 10/30/2001 YES  

NC

Randolph Co - 
City of 
Highpoint

Randolph - City of 
High Point 4/26/2002 PENDING

NC
Cty of Winston-
Salem

Cty of Winston-
Salem 6/13/2002 PENDING 

NJ
Sussex Co 
(GSM) Sussex (GSM) 3/5/2001 PENDING

NJ
Passaic Co 
(GSM) Passaic (GSM) 3/5/2001 PENDING

NJ
Morris Co 
(GSM) Morris (GSM) 3/5/2001 PENDING

NJ
Hunterdon Co 
(GSM) Hunterdon (GSM) 3/5/2001 PENDING

NJ
Somerset Co 
(GSM) Somerset (GSM) 3/5/2001 PENDING

NJ
Middlesex Co 
(GSM) Middlesex (GSM) 3/5/2001 PENDING

NJ
Monmouth Co 
(GSM) Monmouth (GSM) 3/5/2001 PENDING

NJ
Ocean Co 
(GSM) Ocean (GSM) 3/5/2001 PENDING
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GSM PSAP Phase II

State County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

NJ
Union Co 
(GSM) Union (GSM) 3/5/2001 PENDING

NJ
Essex Co 
(GSM) Essex (GSM) 3/5/2001 PENDING

NJ
Hudson Co 
(GSM) Hudson (GSM) 3/5/2001 PENDING

NJ
Bergen Co 
(GSM) Bergen (GSM) 3/5/2001 PENDING

NV
Clark Co - City 
of Henderson

Clark Co - City of 
Henderson 4/11/2001 NO

Not Phase I capable until end of 2002.  No 
PSAP cost recovery.  Pending legislation 2003.  
PSAP has been notified

SC Chester Co Chester County 11/13/2001 YES  

SC Greenville Co

Greenville County - 
Fountain Inn Police 
Department 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Simpsonville Police 
Department 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Greer Police 
Department 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Emergency 
Medical Services 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Mauldin Police 
Department 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Travelers Rest 
Police Department 11/14/2001 YES  
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GSM PSAP Phase II

State County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

SC Greenville Co Greenville County 11/14/2001 YES  

SC Greenville Co

Greenville County - 
Greenville Police 
Department 11/14/2001 YES  

SC Spartanburg Co
Spartanburg 
County 3/26/2001 YES

TN Anderson Co
Anderson Co - 
Clinton City 12/28/2001 PENDING

TN Anderson Co
Anderson Co - 
Oakridge City 12/28/2001 PENDING

TN Anderson Co Anderson Co 12/28/2001 PENDING
TN Blount Co Blount Co 12/28/2001 PENDING

TN Campbell Co
Campbell Co - 
Lafollette City 12/28/2001 PENDING

TN Campbell Co Campbell Co 12/28/2001 PENDING
TN Carter Co Carter Co 12/28/2001 PENDING
TN Cocke Co Cocke Co 12/28/2001 PENDING

TN Cumberland Co Cumberland Co 12/28/2001 PENDING
TN Dyer Co Dyer Co 2/13/2002 PENDING
TN Greene Co Greene Co 12/28/2001 PENDING
TN Hamblen Co Hamblen Co 12/28/2001 PENDING
TN Hawkins Co Hawkins Co 12/28/2001 PENDING
TN Jefferson Co Jefferson Co 12/28/2001 PENDING
TN Knox Co Knox Co 12/28/2001 PENDING  
TN Loudon Co Loudon Co 12/28/2001 PENDING
TN McMinn Co McMinn Co 12/28/2001 PENDING
TN Monroe Co Monroe Co 12/28/2001 PENDING
TN Morgan Co Morgan Co 12/28/2001 PENDING
TN Obion Co Obion Co 2/13/2002 PENDING
TN Roane Co Roane Co 12/28/2001 PENDING

TN Sevier Co
Sevier Co - 
Gatlinburg 12/28/2001 PENDING
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GSM PSAP Phase II

State County Jurisdiction

Phase II 
Service 

Requested

Phase II 
Request 

Qualified Comments

TN Sevier Co Sevier Co 12/28/2001 PENDING

TN Sevier Co
Sevier Co - Pigeon 
Forge 12/28/2001 PENDING

TN Sullivan Co
Sullivan Co - 
Bristol ECD 12/28/2001 PENDING

TN Sullivan Co Sullivan Co 12/28/2001 PENDING

TN Sullivan Co
Sullivan Co - 
Kingsport ECD 12/28/2001 PENDING

TN Unicoi Co Unicoi Co 12/28/2001 PENDING
TN Union Co Union Co 12/28/2001 PENDING

TN Washington Co Washington Co 12/28/2001 PENDING
TN Weakley Co Weakley Co 2/13/2002 PENDING

WA King Co
Washington State 
Patrol 10/24/2001

YES
 

WA King Co
Seattle Police 
Department 10/24/2001

YES
 

WA King Co

Valley 
Communications 
Center 10/24/2001 Yes  

WA King Co
Bellevue Police 
Department 10/24/2001 Yes  
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